


Project Overview

Project Scope


Initially, the scope of new construction activity at Boettcher Concert Hall included design and construction of a new building façade, improved support facilities, additional rehearsal studios, and additional space along the south side of the performance venue for dining, event and educational purposes. Unfortunately, a facilities assessment and energy audit commissioned during the project's planning phase revealed that budgeted funds were insufficient to address both outdated building systems and the desired improvements. The work was put on hold as Denver Arts & Venues embarked upon a public planning process aimed at reimagining the future of the Denver Performing Arts Complex, and Better Denver Bond funds were ultimately reprogrammed for use at other cultural facilities.

BETTER DENVER BOND PROGRAM
PROJECT COST:
\$1,296,906



Project Team

Project Manager: Nick Kontas
Designer(s): OZ Architecture, Merrick & Company
Constructor(s): N/A



© openstreetmap.org contributors

Project Delivery

OCxx

Project Photos

Existing conditions




Existing conditions



Existing conditions



Existing conditions



Existing conditions

