


Argo Park Loop – Phase 2

AS OF: 05.04.2017

Project Scope/Description: Add new sidewalk loops to Argo Park, Phase 2 on the east and Phase 3 on the west.

Project Status: Construction will begin in July, 2017




Council district: 9

Project Manager: Heather Runkel

Phase: Construction

Budget: \$218,000

Schedule: Complete by October 31, 2017



Design Consultant: Design Workshop

Contractor: T2 Construction, Inc.