Enhancements to public safety facilities approved by Denver voters as part of the Better Denver Bond Program comprised major renovations of five Denver fire stations and minor renovations of additional facilities, including Station Number 12. This project involved demolition of the fire station's existing kitchen and the installation of new kitchen flooring, appliances and casework.

**Project Team**

Project Manager: Sean Crump  
Designer(s): N/A  
Constructor(s): N/A (vendor-provided)

**Project Delivery**

Other

**Project Photos**

- Renovated fire station kitchen
- Renovated fire station kitchen
- Renovated fire station kitchen
- Renovated fire station kitchen
- Renovated fire station kitchen