Parks Capital Projects Update
Projects Completed and In-Progress

April 9, 2015
CUATRO VIENTOS PARK

Completed: September 2014
Budget: $1,275,000
Weir Gulch Park at the Platte River

Completed: October 2014
Construction Budget: $2,700,000
Completed: Spring 2015
Budget: $225,000
River Vision Projects:
Johnson Habitat, Overland, Pasquinel's Landing, & Grant Frontier Park

Johnson-Habitat
Construction Start: March 2014
Expected Completion: May 2015
Construction Budget: $5,500,000

Johnson- Habitat: April 2, 2015
Construction Start: October 2014
Expected Completion: May 2015
Budget: $3,600,000

RIVER VISION SCHEDULE B
Pasquinel’s Landing

Construction Start: April 2015
Expected Completion: Nov. 2015
Budget: $1,650,000
Grant Frontier Park

Construction Start: June 2015
Expected Completion: June 2016
Budget: $3,500,000
Ruby Hill

Phase 1-
  - Completed 2011

Phase 2
  - Mountain Bike Park
    • Out to bid:
      Due 4/9/15
    • Construction: July 2015- Spring 2016
    • Budget: $1,900,000
  - Levitt Pavilion
    • Design Begins:
      Spring 2015
    • Project Completion:
      Spring 2017
    • Budget: $5,000,000
Central Denver Rec Center

Current Timeline:
2007- Planning Process began
2009- Property purchased
January 2014- Funding identified and Project began moving forward.
Sept. 2014- Design began
Late Summer/ Early Fall 2015- Ground Breaking
Spring 2017- Construction Complete
Budget: $23,100,00