
 
 

Memorandum 
To: Dania Zinner, EPA RPM, VB/I70 Superfund Site 

From: Timothy C. Shangraw  

Date: October 30, 2015 

Re:    POLREP #4 - Vasquez Boulevard/Interstate 70 (VB/I70) Superfund Site, Operable Unit 

2, Removal Action 

======================================================================= 
 
On behalf of the City and County of Denver (Respondent), Engineering Management Support, 
Inc.  is submitting this Pollution Report (POLREP #4) in accordance with Section 4.c of 
Appendix C to the Administrative Settlement Agreement and Order on Consent for Removal 
Action, for the subject Superfund Site (the Site).  This report follows the outline detailed in 
Section 4.c of Appendix C, and contains pertinent new information specified in the Superfund 
Removal Procedures, Removal Response Reporting: POLREP and OSC Reports (EPA, 1994).   
 
Section 1 – Heading 
 
The date, site name, report author, report recipient, and report number are presented above. 
  
Section II – Response Information  
 
The reporting period extended from October 1 to October 30, 2015.  During the reporting period 
a Draft Design Report (EMSI, October 26, 2015) and a draft Final Materials Management Plan 
(MMP) (EMSI, October 27, 2015) were prepared and submitted to EPA and CDPHE.  The draft 
Final MMP was a revision of the draft MMP (EMSI, June 19, 2015) that incorporated results 
from the Design Investigation conducted this summer, and numeric limits from discharge 
permits for Remediation Activities Discharging to Surface Water that were issued by CDPHE 
Water Quality Control Division (WQCD) on October 19, 2015.  Pending receipt and resolution 
of EPA and CDPHE comments on the draft Final MMP, a final Final MMP will be resubmitted.  
 
Several progress meeting were held with EPA and CDPHE during the month.  On October 7th a 
scoping meeting was held with EPA to discuss data needs for an expanded OU2 Remedial 
Investigation (RI) that might overlap with, or be impacted by the Removal Action.  It was agreed 
that the hydrogeologic and groundwater quality data collected during the Removal Action would 
be beneficial toward development of a work scope for the groundwater RI.  Denver agreed to 
consolidate Removal Action data with historic site data following completion of the Removal 
Action, then review results with EPA.    
 
On October 14th an impermeable barrier design review meeting was held with EPA and CDPHE.  
Conceptual designs for the barrier were presented and discussed.  CDPHE requested that a 
Construction Quality Assurance Plan for the impermeable barrier be prepared and submitted as 
part of the Final Design package.   
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Section III – Issues, Resolutions, and Planned Activities 
 
No new design issues were raised during the reporting period.   

 

Activities planned for the next reporting period consist of: 
 

 Review of the Draft Design Report in a work-group meeting with EPA and CDPHE on 
November 16th ; 

 Incorporate responses to EPA and CDPHE comments on the Draft Design Report, 
together with new design details, into a pre-Final Design Report (anticipate submittal in 
late November);  

 Finalization of the MMP (pending receipt and resolution of EPA and CDPHE comments 
on the draft Final MMP); 

 Prepare a Methane and Odor Control Plan (anticipate submittal with the pre-Final 
Design Report); 

 Additional groundwater modeling to evaluate pumping rates necessary to lower the 
groundwater table beneath the proposed reinforced concrete box conduit in the Coliseum 
parking lot, and to assess post-construction impacts to groundwater flow beneath the 
Removal Action (anticipate submittal with the pre-Final Design Report); 

 Prepare a Construction QA Plan for the impermeable barrier system (anticipate submittal 
with the pre-Final Design Report);  

 Conduct water treatability studies, as appropriate (throughout November); and  
 Respond to EPA comments on the draft Quality Management Plan (throughout October). 

 
 

 
Please call Lisa Farrell (720.865.5439) or me (303.940.3426 x9) if you have any questions. 


