Hampden Heights Park

Phase II Walkway Improvements

Project Details

General Schedule

- Design: Complete Summer 2021
- Construction Start: Late 2021
- Construction Complete: Summer 2022

Budget

$880,000

Funding sources include:

- DPR Capital Funds
- DOTI Capital Funds

Contact Information

Project Manager
Kara Edewaard
Kara.Edewaard@denvergov.org

Planner
Mallory Bettag
Mallory.Bettag@denvergov.org

*As with all design and construction projects schedule indicated above is an estimate only. Many factors can cause delays in the delivery of the project, and schedules are subject to change.

Brief project description

This project entails the removal of existing asphalt walkways and replacement with concrete walkways to improve safety and accessibility within certain areas of Hampden Heights Park. Denver Parks and Recreation is reinvesting in our existing infrastructure to provide improved trails and drainage as part of the Game Plan for a Healthy City.