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City & County of Denver – Department of Transportation & Infrastructure (DOTI)

DOTI ROWS CET & CCN COORDINATION MEETING

Date: 4/16/2026
Time: 10AM

WELCOME

Welcome, and thank you for joining the monthly Cherry Creek North coordination meeting.

This meeting focuses on current and upcoming construction projects and related closures within the Cherry Creek
North Business District. Our goal is to coordinate impacts affecting the CCN BID, contractors, business owners,
investors, and the surrounding community.

Cherry Creek North is a 16-block, walkable, mixed-use district known for its high-quality public realm and
pedestrian-friendly environment. Because of its dense, active character, construction activity requires coordinated
planning to maintain safe access, protect streetscape investments, and support local businesses.

DOTI ROWS CE and the CCN BID work closely with developers and contractors to ensure construction supports the
district’s goals and respects its unique urban conditions. Efficient work, thoughtful access management, and
protection of public-realm assets are essential to maintaining a vibrant area for residents, retailers, workers, and
visitors.

The following schedule outlines active projects, locations, and expected closures, along with any concerns or
anticipated impacts to the public. DOTI ROWS & CCN Cherry Creek Coordination Meeting

https://www.denvergov.org/Government/Agencies-Departments-Offices/Agencies-Departments-Offices-Directory/Department-of-Transportation-and-Infrastructure/Programs-Services/Right-of-Way-Services/Street-Occupancy/Cherry-Creek-Construction
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PROJECTS IN PROGRESS

1. 201 Fillmore - PCL (old Men’s Warehouse) - A new 8-story, 140,000SF Class A office building with
approximately 8,000SF of ground floor retail and 235 parking spaces.
Some key time frames:
Demo Permit steps are in progress Colorado Cleanup Corp is the contractor. I believe Denver Water was
out yesterday shutting down service. Hoping to have Demo permit early May 2023 and to start after
demo. Dewatering will take place to draw down water table for several weeks.
Shoring Permit is in Review Currently. For 5 months Shoring and excavating will be taking Place taking us
up to Nov./Dec. 2023 The Excavation is about 57’ Deep.
Plan is Olga the project coordinator for City and County of Denver will grant the Arch. The ability to
submit 100%DD drawings 5/5/23 and Foundation ONLY permit drawings depending on the first round of
SDP review. Allowing us to hopefully get a foundation permit by Nov/ Dec 2023 after the Shoring and
excavation is complete. Hoping to get a Super Structure Permit by April 30th, 2024, so we can start
structure above ground Next May
Overall, the project is about 24 months from May 2023. PCL intends on submitting Sidewalk Closure/
Parking Lane ROW occupancy applications yet this week in anticipation of a Demo permit to be able to
start in May, so we have site fence in place prior to Demo. Staying 1:1 min out from building puts us into
ROW with construction Fence.

 7/20/23 – abatement completed. Potential to start demo on Monday 7/24.
 8.17.23 – still working on asbestos abatement.
 9.21.23 –abatement waiting in state & city first week in Oct for Demo permit.
 11.9.23 – Demo Permit approved building Demo next Tuesday Wednesday. Site Demo for three

weeks, Dewatering tank will be in place for one month. PCL will work with CCN-BID on where
they want to store planters.

 11.16.23 – Need official Pre-con. Xcel permitted for alley.
 3.21.24 - still in excavation and hauling.
 4.18.24 to present – next month or so – excavation trucking
 8.18.24 – still excavating – hit water.
 9.18.24 – Excavation complete. Ready to start pouring – Coordinate with CCN and DOTI
 10.17.24 – Nov 1st,14th & 19th trying to get large pours completed.
 11.21.24 – Nov 26th closure for pour.
 1.16.25 – gas service in alley this week, Matt-slab pour today and will continue time-to-time.
 2.20.25 – Future closures and Mears will be coming in in March for some restoration work.
 3.20.25 – pouring garage. Next few weeks will be pouring concrete.
 4.17.25 – Finished matt slab pours.
 5.15.25 – Pouring B3 decks.
 6.26.25 – Still pouring concrete
 7.17.25 – Forming level -1
 8.21.25 – decking level 2 and pouring
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 9.16.25 – Forming level 3 – pouring 26th.
 10.16.25 – Alley Work, 5th Floor, Demobilization of dewatering tanks
 11.20.25 – pouring level seven in next couple weeks.
 12.18.25 – 3-pours to go – next one Monday
 1.15.26 – Topped out on 6th floor. Cover going on. Utilities scheduled for 1st of Feb. Crane coming

down Feb 28th.
 2.19.26 – working on roofs and parking. Tie in on 2nd Ave. Crane removal on 2.24-25.26.
 3.19.26 – Interior work and utilities at corner. Possible ROW open in early May.
 4.16.26 – Interior work – turning level 3 over. Utility work on 2nd ave – M&O. landscaping coming

up in next two weeks.

2. 242 - 244 MILWAUKEE – Haselden - 7 Story Office Building within Cherry Creek North.  The building is
composed of 2 below grade parking levels, retail ground level and +/- 84,000 SF of office space on levels
2-7. projected to start second quarter 2023 around August – Haselden

 6.15.23 – Demo phase in October
 7.20.23 - 242 Milwaukee will be working on utility cut and cap during August dependent on the

various contractor’s availability.  Once that is complete pending approval of demolition permit,
we should be looking at late October for demo and then begin shoring and excavation in
November.

 8.17.23 – utilities in progress to be disconnected. Demo to start mid-October.
 9.21.23 – Early November Demo of Building
 10.19.23 – Moving Power, 1st week of November Sewer line work. Will Submit for Demo Permit

after power and sewer work done.
 11.16.23 – set pre-con.
 4.18.24 – Demo permit to be issued with next couple days. Sidewalk closure approved. Schedule

another meeting on truck for demo.
 7.18.24 – Start building November.
 10.17.22 – Should have an update within the next month Jan-Feb started.
 1.16.25 – Demoed and fenced off.
 2.20.25 – Need to set up pre con with David and need to discuss covered sidewalk and impacts to

hotel. Tentative April start date for project.
 3.20.25 – should start back up in next couple months.
 5.15.25 – Setting up Pre-con. Suggested turning Milwaukee to one-way
 6.26 - Pedestrian walkway in parking lane. Proposal to turn Milwaukee to one-way
 7.17.25 – wrapping up shoring
 8.21.25 – 1-way in place.
 9.16.25 – Striping lane shifts on Milwaukee for 1-way traffic. Address wrong way parking on SW

end of block. Possible release next week to start dig.
 10.16.25 – Started digging, hauling and lagging. Will try and get tower crane up before holiday
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permit freeze. Gas Work will be installed before Holiday Permit Freeze.
 11.20.25 – Erecting tower crane now through Friday.
 12.18.25 – pouring footings – shotcrete
 1.15.26 - pouring footings – shotcrete. Upcoming full road closure. Slab on grade pour 1.23.26.
 2.19.26 – Going vertical
 3.19.26 – Pouring last deck pour on level1. Steel erection in April. Covered walk in by mid-April.
 4.16.26 – started iron erection till June. Covered walkway up and will be walked.

3. 3250 e 2nd Ave – (2nd & Adams) Mortenson Company - SDP - 5 Story Mixed Use - Office Building above 2
Levels of Below Grade Parking. Building consists of +/- 76,647 SF of Office Space, 4,632 SF of Retail Space
and 8,787 SF of eating and drinking establishment including rooftop access.

 9.18.24 – Hauling on 2nd Ave (Oct – mid Nov)
 Coordinate with Delfino during Holiday Permit Freeze
 10.17.24 – Woking on tiebacks, hauling will resume until the middle of November.
 11.25 closure on Adams for pumping – 12.2-6 tower crane construction.
 1.16.25 – no closures on 2nd for the near future.
 2.20.25 – Last slab on grade pour is this week. Adams street closures will be down to a few times a

week. Alley will be closed in a few weeks for crane. Some 2nd Ave work will be happening if full
closure is needed will send MHT early.

 3.20.25 – still in deck cycle.
 4.17.25 - still in deck cycle.
 5.15.25 – 1-way alley proposal (Approved by surrounding businesses).
 6.26.25 – Temp one-way alley – still negotiating with businesses.
 7.17.25 – still working on one-way alley with business owners
 8.21.25 – waiting on permitting for 1-way alley
 9.16.25 – 1-way closure in alley in progress.
 10.16.25 – Remove one way closure in November. Repave E 2nd Ave before Holiday Permit Freeze.
 11.20.25 – Alley closure for demo and shoring
 12.18.25 – repave after Holiday Permit Freeze
 1.15.26 – TCO walk coming up.
 2.19.26 – No show
 3.19.26 – Set up to install landscaping. Completing punch walk list.
 4.16.26 – interior work only. Boots Const doing interior work.

4. 299 MILWAUKEE – Beck - Concept - 8-story, 158-unit apartment building with approx. 25,000 sq ft of ground floor
retail and 227 parking spaces.
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 7.18.24 – abatement start in August. Start demo in September. 26mo construction schedule.
 8.18.24 – abatement to start within next couple weeks, awaiting permitting. Tentative start to

demo in October.
 9.18.24 – Abatement starting on Sept 23rd. Still need Pre-con (TEP still in review). Demo possible

late Oct.
 10.17.24 – Abatement wrapping up. Xcel will be starting gas and electrical work.
 11.21.24 – inspection on abatement. Next week closure in alley. Waiting demo permit approval.
 1.16.25 – Demo has started on north side – next 5 weeks.
 2.20.25 – Wrapping up Demo this week, water line has been buried. Request in to extend alley

closure. Worked out issues with trash removal. Shoring will be starting on Milwaukee side before
starting alley. Impacts not as large as initially thought drive lane in alley should be 10’.

 3.20.25 – installing shoring. Trucking to start back 4.1.25. TEP still in approval status.
 4.17.25 – Still in shoring/excavation mode. Need flaggers for trucks exiting off Milwaukee onto 3rd

Ave EB. Foundations to start in early May.
 5.15.25 – Still working on foundations. Summer utility tie-ins
 6.26.25 – Still pouring concrete for foundation.
 7.17.25 – Xcel still ROW. Foundation complete. Framing out basement.
 8.21.25 – general closures.
 9.16.25 – Xcel setting switch cab on 4th for this project and moving down to 3rd.
 10.16.25 – Fiore will be working in alley. Water line work on Milwaukee St want to get done before

Holiday Permit freeze.
 11.20.25 – level 4 at south end
 12.18.25 – continuing to pour
 1.15.26 – Alley occupied for sheathing – through 20th.
 2.19.26 – Topping out this month. Crane and façade work. Alley work coming up. Working with DW

on 3rd Ave closure for new main line.
 3.19.26 – starting water line install. Big impact to all.
 4.16.26 – Water line on 3rd complete. Starting Milwaukee, the 27th - 3 weeks for work with full

closure. Covered walkway to stay open.

5. 101 Clayton Ln. - Cherry Lane – PCL.
A new mixed-used residential development with ground-floor retail located along the west side of Clayton
Lane between 1st and 2nd Avenues in the Cherry Creek North District. The project will feature an outdoor
retail paseo lined with a variety of shops and dining options. The site currently hosts the vacant Sears
Department Store Building, 2nd Avenue Parking Garage, Clayton Lane Residential Condo Building, and
Crate & Barrel Building. As illustrated in the provided drawings, the Sears Building will be demolished and
replaced by a 9-story mixed-use Residential High Rise with two new levels of below-grade parking that
connect to the existing below-grade parking on the site. Levels 05 – 09 of the Residential High Rise will

https://denver-prod-av.accela.com/portlets/cap/capDetail.do?mode=view&isRedirect=false&module=Development&spaceName=spaces.denver.2025tran0000069
https://denver-prod-av.accela.com/portlets/cap/capDetail.do?mode=view&isRedirect=false&module=Development&spaceName=spaces.denver.2025tran0000069
https://denver-prod-av.accela.com/portlets/cap/capDetail.do?mode=view&isRedirect=false&module=Development&spaceName=spaces.denver.2025tran0000069
https://denver-prod-av.accela.com/portlets/cap/capDetail.do?mode=view&isRedirect=false&module=Development&spaceName=spaces.denver.2025tran0000069
https://denver-prod-av.accela.com/portlets/cap/capDetail.do?mode=view&isRedirect=false&module=Development&spaceName=spaces.denver.2025tran0000069
https://denver-prod-av.accela.com/portlets/cap/capDetail.do?mode=view&isRedirect=false&module=Development&spaceName=spaces.denver.2025tran0000069
https://denver-prod-av.accela.com/portlets/cap/capDetail.do?mode=view&isRedirect=false&module=Development&spaceName=spaces.denver.2025tran0000069
https://denver-prod-av.accela.com/portlets/cap/capDetail.do?mode=view&isRedirect=false&module=Development&spaceName=spaces.denver.2025tran0000069
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extend over the existing 2nd Avenue Garage, which is to remain. The Crate & Barrel Building will also be
demolished down to grade level, though the parking garage below will remain. A new 5-story mixed-use
residential building will be built above the existing below-grade parking garage in its place. The existing
Condo Building to the north will remain, and its ground floor retail interiors and storefronts will be
renovated.

 1.16.25 – Demo permit submitted. In abatement phase now.
 2.20.25 – Still in abatement phase until end of March. Potholing in March. Two phases coming up

for water tie ins that need to happen before demo of building.
 3.20.25 – Working on installation of fire line for Whole Foods.
 4.17.25 – Fire line started Monday thru Saturday. Noise ordinance will be in effect. Restoration

weekend of 26-27. Initial Pre-con to be set TBD
 5.15.25 - Setting up site closure and getting ready for demo. Waiting on demo permit approval.

Site prep when ROW permit issued.
 6.26.25 – Correcting sink hole on 2nd. Pase-1 almost complete -Demo of Sears. August shut down

of Clayton for demo of Crate and Barrel.
 7.17.25 – Sear down. Working within closure. *****Need info on void on 2nd Ave.
 8.21.25 – still in demo – 80% - hauling. Crate and Barrel coming down. Void filled! 2-lane closure

on 1st coming up – building tower crane.
 9.16.25 – 2-lane closure on 1st Ave 9.27-29.25
 10.16.25- No upcoming planned closures waiting on approvals. About done with demo and hauling

out dirt.
 11.20.25 – foundations and structural on garage.
 12.18.25 – waiting on phase 2 permit – utilities
 1.15.26 – regular concrete pours – 1st slab on grade at end of month. Tower crane on 2nd ave – 3

days closure – Columbine to Josephine – weekend of Feb 21st.
 2.19.26 – working elevated decks – pouring 2-3 per week. Tower crane 3/21. 1st ave utility work for

water lines.
 3.19.26 – Road closure coming up for tower crane erection 3/21-3/23. Early April starting steel

erection SE corner of project. 1st ave utility crossings on 1st ave.
 4.16.26 – Steel erection on SE building. 1st ave water line starts in May. Sewer lines are coming up

in next couple months.

6. 299 N Fillmore ST – Uchiko Cherry Creek - Spectrum - Addition to an existing building on north and west
sides. Will also change surface parking lot to outdoor patio for new restaurant. This project is an adaptive
re-use of the existing structure at 299 Fillmore St utilizing the 2021 IBC with local amendments. Currently,
the project is (M) occupancy to be converted to restaurant (A2) occupancy. the project's scope of work
consists of demo of existing conditions, a kitchen, vestibule and interior dining addition with interior
dining, restrooms and bar area included in the existing building renovation.

 2.20.25 - Apex doing sewer work the grease trap. Also send invite to CCN meeting
 3.20.25 – Installing piers within site.

https://denver-prod-av.accela.com/portlets/cap/capDetail.do?mode=view&isRedirect=false&module=Development&spaceName=spaces.denver.2025tran0000069
https://denver-prod-av.accela.com/portlets/cap/capDetail.do?mode=view&isRedirect=false&module=Development&spaceName=spaces.denver.2025tran0000069
https://denver-prod-av.accela.com/portlets/cap/capDetail.do?mode=view&isRedirect=false&module=Development&spaceName=spaces.denver.2025tran0000069
https://denver-prod-av.accela.com/portlets/cap/capDetail.do?mode=view&isRedirect=false&module=Development&spaceName=spaces.denver.2025tran0000069
https://denver-prod-av.accela.com/portlets/cap/capDetail.do?mode=view&isRedirect=false&module=Development&spaceName=spaces.denver.2025tran0000069
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 4.17.25 – Permitting for Closures
 5.15.25 –site closure permitted, kiosks. Thank you, Ally!
 6.26.25 – Masonry exterior walls
 7.17.25 – upcoming crane closure. Sidewalk shut down for new concrete coming up.
 8.21.25 - All flatwork completed
 9.16.25 – starting pavers and landscape on ROW.
 10.16.25 – Extension of closure along Fillmore
 11.20.25 – closing out. Will start pulling fence around project. Pull fence around trees for BID

lighting.
 12.18.25 – wrapping up – need punch list walk
 1.15.26 – TCO’d – closing out.
 2.19.26 – No show
 3.19.26 –
 4.16.26 – C.O’d and cpmplete

7. 185 N Steele St – Hyder Inc. - Waldorf Astoria - A new 5-story, 172,000sf condo building (39 units) with at-
grade retail and a 75 stall, underground parking garage located on approximately 0.88 acres of land.

 2.20.25- Sewer cutoffs are occurring access will be providing access to the adjacent properties.
162/165 steel are going through the demo process currently.

 3.20.25 – Waiting on demo permit.
 4.17.25 – Demo permit issued. Building leveled.
 5.15.25 – light pole removed @ proposed ally. Closure coming up for utility work.
 6.26.25 – bridging/stabilizing soil for alley.
 7.17.25 – Alley complete
 9.16.25 – Pre-con for main building.
 10.16.25 – Working on site closure approvals. Will be installing a crosswalk and ramps midblock

across St. Paul St.
 11.20.25 – setting up site closure. Sight triangles and lighting.
 12.18.25 – shoring and excavation permit issued – need permit for utilities to start next year.
 1.15.26 – Utility work – 2nd Ave. Geo Piers start on 26th- 2 weeks. Shoring to start on Feb 9th.
 2.19.26 – shoring to finish by March 6. Excavation to start March 9th – 80 trucks per day.
 3.19.26 – Excavation phase – a lot of trucking. Concrete starting April 1st – crane pad. Crane set up

April 25 – 26.
 4.16.26 – Pouring foundations – a lot of concrete. Erecting crane April 25-26th within project.
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8. 2641 E 2nd Ave (2645 E 2nd Ave) - The Cherry Cricket property encompasses the existing Cherry Cricket
restaurant, the existing Cherry Creek Tailor, and the parking lot to the North for the Cherry Cricket. The
entire lot is 0.57 acres. The office building will be located between the Cherry Cricket and the Clayton Hotel
& Members Club. Located between 2nd Ave and 3rd Ave with frontage along Clayton Street and bound on
the west by the alley between Clayton Street and Columbine Street. Project will create a 7 story with
partial 8th story office building with 3-stories of below grade parking. The ground floor will be multi-
function with retail and back-of-house services including MEP infrastructure at ground level.

 10.16.26 – Possibly start 1st quarter 2026. Need to relocate transformers on SDP to meet setback
requirements.

 1.15.26 – Sturgeon to start electrical in about a month1
 2.19.26 – Will be sending in logistic plan to review for future closures.
 3.19.26 – still working on contracts and logistics
 4.16.26 – Waiting on leasing. Possible mid-block crossing.

9. 250 CLAYTON (252 Clayton) Beck - 8-story, 7-story, and 5-story singular office building with four levels of
subgrade parking.  Retail, office amenity spaces and enclosed parking on grade level. 367 vehicle parking
spaces provided on-site. Projected to start 4th quarter possibly GH Phipps
 11.17.24 more to come in 1st ¼
 2.20/25 Waiting on lease deal.
 10.16.25 – possibly start 1st quarter of 26
 11.20.25 – Getting Demo permit
 4.16.26 – Site closure in place. Start demo next week (8 weeks)

10.

PROJECTS UNDER REVIEW

11. 105 Fillmore St - Modification - Level 4 addition to dwelling unit 304 (located in Phase 2 East Building of
the North creek Residences Multi-family Development). The addition increases the gross floor area of
the dwelling unit by approximately 1080 sf. new spaces include a full bath, living space, office, and
kitchenette.
 On Hold

12. 242 DETROIT
13. 231 DETROIT – Haselden - Project by Stillwater Development, Contractor Haselden. SDP - 5, 7 and 8 story,

89-unit apartment building with approximately 13,723 sq feet of ground floor retail and 142 parking spaces.
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Projected to start 3RD quarter July-Sept possible start dates.
6.15.23 – Haselden – cleared design process.

 7/20.23 - The project is currently slated for a late third quarter, early 4th quarter, construction fence
and demo start.

 9.21.23 – Quarter 1 Start Haselden
 10.17.24 – on Hold

14. 2364 E 3rd Ave (263 Josephine)- A new 4-story, mixed-use office building with approx. 46,000 sq ft of office
space, 7500 sq ft of ground floor retail, and two levels of below-grade parking with approx. 86 parking
stalls.

15. 329 Detroit - 5-story, 18-unit condo building with 28 parking spaces.
 11.17.24 – project halted.
 2.20.25 – follow up on SDP being withdrawn.
 3.20.25 – Possible canceled.

16. Cherry Creek West – Hyder and Saunders
 Finalizing demo permit.

CCN 2026 Special Events by Month
January

 Don't Do It Alone — Do It With CCN! Wellness Month (Jan 1–31)
 Clio/Wellness Collective (Jan X)
 Arts Walk (Jan 10)
 CCN Design Collective Event (Jan 22)

February
 Love, Cherry Creek (Feb 1–28)
 Fashion Week (Feb 11–17)
 Arts Walk (Feb 14)
 CCN Design Collective Valentine's Day Event (TBD)

March
 Denver Restaurant Week (March 6–15)
 Arts Walk (March 14)

April
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 Arts Walk (April 11)
 Wedding Event (TBD)
 CCN Design Collective Earth Day Event (April 22)

May
 CCN Design Collective Design Day (May 1–2)
 Pups on the Plaza (May 9) – Fillmore Plaza
 Arts Walk (May 9)
 Mother’s Day (May 10)
 Memorial Day Weekend (May 23–25)
 In Bloom Media Launch (May 28)

June
 Summer Concert Series (June 11) – Fillmore Plaza
 Arts Walk (June 13)
 3rd Avenue Block Party (June 20 or 27)

July
 Cherry Creek Arts Fest (July 3–5) – Fillmore Plaza
 Summer Concert Series (July 9) – Fillmore Plaza
 French Fest (July 10–12) – Fillmore Plaza
 Arts Walk (July 11)
 5280's TOTT (July 16) – Fillmore Plaza
 Sidewalk Sale (July 16–19)

August
 Arts Walk (Aug 8)
 Summer Concert Series (Aug 13) – Fillmore Plaza
 150 Years of Colorado (Aug 1–30)

September
 Summer Concert Series (Sept 10) – Fillmore Plaza
 Arts Walk (Sept 12)
 Denver Police Foundation Back the Blue BBQ (Sept 17) – Fillmore Plaza
 Creektoberfest (Sept 19–20 or Sept 26–27) – Fillmore Plaza

October
 Sander Bike Build (Oct 8) – Fillmore Plaza
 Arts Walk (Oct 10)
 3rd Ave Halloween Fest (Oct 24)

November
 Arts Walk (Nov 14)
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 Winter Wanderland Launch, Media Reception & Window Unveiling (Nov 19)
 Holiday Market (Nov 19–Dec 24) – Fillmore Plaza
 Small Business Weekend (Nov 27–29)

December
 Saturday Night Lights (Dec 5, 12 & 19) – Civica Plaza
 Arts Walk (Dec 12)
 Winter Wanderland (Nov–Dec)

*Denotes Potential Fillmore Plaza Closure
Denotes CCN BID Signature Event

Construction Project Requirements

 All projects evaluate night lighting affected by site closures. Improper lighting can lead to a potential
safety hazard that can affect both pedestrians and vehicles. Corner lots need to maintain proper sight
triangles in addition to lighting.

 Street Cut Pavement Repair Markers - It is an important function of Construction Engineering to be able
to quickly identify the maintenance responsibility of street cut patch repairs. These types of repairs are
subject to DOTI Rules & Regulations, and the Permittee of record is liable for all maintenance for a
three-year warranty period. There are many causes for a street cut patch repair to fail: incomplete
compaction of backfill materials, use of unsuitable subgrade materials, careless placement of the final
patch pavement, etc. The appearance to the public of a failing street cut patch portrays the image that
the City is indifferent or wastefully spending public funds (even when the repair is performed by a
private contractor). Thus, quick, and timely communication of the need for a warranty repair for a failing
street cut cannot be understated. Contractors who are issued a Street Cut Permit record shall be
required to adhere to the following set of rules: All street patch repairs (including those located in public
alleys) restored with asphalt pavement (both temporary and final patches) or concrete pavement are
required to be marked with Street Cut Pavement Repair Markers by the Permittee.

https://www.denvergov.org/files/assets/public/doti/documents/right-of-way-services/memo-street-cut-pavement-repair-markers.pdf


City and County of Denver Department of Transportation & Infrastructure
Department of Transportation & Infrastructure

201 W. Colfax Ave. | Denver, CO 80202
www.denvergov.org/doti
Phone: 720-913-1311

 Shoring removal documentation requirements to release shoring bond – Any shoring in the ROW is
required to be cut down 5’ below finished grade. Documentation requires two people. Take picture of
someone holding a measuring tape with end on the cut shoring and finger on the 5’ mark. Picture should
be wide enough to see reference to the finished grade. If inspector is unable to make this inspection,
this will be the required documentation for our file and release of bond.



City and County of Denver Department of Transportation & Infrastructure
Department of Transportation & Infrastructure

201 W. Colfax Ave. | Denver, CO 80202
www.denvergov.org/doti
Phone: 720-913-1311

 Sidewalk closures for new projects. Any proposed sidewalk closure requested for more than a week,
will require DOTI ROWS approval first. The goal is to always maintain a SAFE pedestrian access route for
the pedestrians. The size of the project and site logistics will determine if the sidewalk can remain open
or must be closed.

 Project Coordination – It is the responsibility of all large development construction sites and their sub-
contractors to have a Construction Management Plan.  A Construction Management Plan (CMP) will be
required and followed through the duration of the project.
The CMP describes the manner and methods in which the GC will:

a. Mitigate Impacts – The GC will mitigate construction-related impact to the public (including
traffic, parking, noise, street closures & detours, sidewalk closures, possible covered walkways &
bike routes) that are identified by ROWS.

b. Coordinate Communication – The GC will communicate schedules and methods with all
community organizations, institutions, schools, hospitals, and the City Council office where
project is located.

 Any occupancy, street cuts or new construction in the city ROW will require a valid Public Works ROW
Permit. This can be competed through E-Permits. A Permit Application will be required with every permit
request. An E-Permits Tutorial is available to help with the process. We require 5 business days to review
for local roads and 10 days for collector/arterials, and process permit applications. Any work or general
occupancy of the ROW without a valid permit, including safety violations, can and will result in a $500
non-compliance fee. See General Traffic Control Procedures and Guidelines for permit requirements.

 Fillable Traffic Control Plans (TCP’s) that can be used on local/residential roads only, are provided on our
webpage. Arterial and collector roads will require a site-specific TCP (usually provided by a barricade
company). A TCP is required with every permit request. The contractor is responsible for providing and
maintain adequate traffic control throughout the permitted project.

 You are required to contact the ROWS Inspector 24-48hrs in advance for all form checks. We ask that you
send a calendar invite via Outlook or email the inspector to schedule the inspection. All new hardscapes
are to be completed by an licensed ROW contractor and per the 2026 Transportation Standards and
Details. All new hardscapes poured without a valid permit and inspection can and will result in the work
being rejected and redone as well as a $500 non-compliance fee.

 DOTI Complete Streets Design Standards (CSDS) – A new technical standards document for street design
in Denver.

 2026 Transportation Standard Drawings (TSD) – Updated drawings replacing the 2017 Transportation
Standards and Details for the Engineer Division.

https://www.denvergov.org/files/assets/public/doti/documents/policy/dotirws-cmp-april2019.pdf
https://www.denvergov.org/Government/Agencies-Departments-Offices/Agencies-Departments-Offices-Directory/Department-of-Transportation-and-Infrastructure/Programs-Services/Right-of-Way-Services/Street-Occupancy
https://www.denvergov.org/files/assets/public/doti/documents/right-of-way-services/doti-street-occupancy-request-form.xls
https://www.denvergov.org/files/assets/public/doti/documents/e-permits-how-to-row-2020.pdf
https://www.denvergov.org/files/assets/public/v/2/doti/documents/permits/dotipt-116.1_traffic_control_procedures.pdf
https://www.denvergov.org/Government/Agencies-Departments-Offices/Agencies-Departments-Offices-Directory/Department-of-Transportation-and-Infrastructure/Programs-Services/Right-of-Way-Services/Street-Occupancy#panel-1-3
https://geospatialdenver.maps.arcgis.com/apps/webappviewer/index.html?id=410d716cfa6e41d4a133e14eee76869a
https://www.denvergov.org/files/assets/public/v/1/doti/documents/standards/doti.es.2026.001.06-transportation_standard_drawings.pdf
https://www.denvergov.org/files/assets/public/v/1/doti/documents/standards/doti.es.2026.001.06-transportation_standard_drawings.pdf
https://www.denvergov.org/files/assets/public/v/1/doti/documents/standards/doti.es.2026.023.00-complete_streets_design_standards.pdf
https://www.denvergov.org/files/assets/public/v/1/doti/documents/standards/doti.es.2026.001.06-transportation_standard_drawings.pdf
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 Rules and Regulations for Standard Right-of-Way Cross Sections and Utility Locations – Defines
minimum ROW widths and removes standard drawings now included in the TSD.

DOTI Guidance for projects:

 New projects without prior city review as of February 5, 2026, must follow these updated rules and
standards.

 Existing projects submitted to the city or with substantial design completed before this date may
continue using previous standards.

 For projects in progress, application of the new standards can be determined by the project, plan, or
permitting authority on a case-by-case basis.

CCN Standards and Guidelines:

 Design Standards and Guidelines for Cherry Creek North (denvergov.org)
 Cherry Creek North Construction Standards (ctycms.com)
 Cherry Creek North Streetscape Design Standards and Guidelines

https://www.denvergov.org/files/assets/public/v/1/doti/documents/standards/doti.rr.2026.027.02-std_row_cross_sections_and_utility_locations.pdf
https://www.denvergov.org/content/dam/denvergov/Portals/646/documents/Zoning/other_regulations/Design-standards-guidelines/Cherry_Creek_North_Design_standards_and_guidelines.pdf
https://ctycms.com/co-cherry-creek/docs/ccn-construction-standards-2024.pdf
https://cherrycreeknorth.com/_files/docs/ccn-bid-streetscape-design-standards-2018.pdf
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****ATTENTION
****

Effective immediately, all approved permit request for Cherry Creek North Business Improvement District
(CCN BID) will require a site walk with the CCN Management team prior too or on the start date of permit. A
final walk of the work will be scheduled by the permitted contractor to confirm all restoration has been
completed to both CCD and CCN standards. Any deviation from this process can result in a hold on future
permits.

CCN BID Contacts to schedule site walk with:
Richard Barret – Richard@CherryCreekNorth.com – 303.419.1987
Patrick Allison – Patrick@CherryCreekNorth.com – 303.606.7347

CCN BID is responsible for the care and maintenance of improvements made within its boundaries (University
Blvd. to Steele St and 1st Ave to 4th Ave). With the current influx of boring and open trenching for 5G/fiber and
other general utilities, the quality of restoration has declined, and the infrastructure is suffering. In some cases,
restoration hasn’t happened at all. All restoration of any kind should be completed to a like or better condition.
Restoration on Collectors/Arterials Should be completed within 2 days. All restoration on residential roads
should be completed within 2 weeks.

Items that will be addressed during site walk:
• Potholes – These must be filled immediately to avoid any safety issues to pedestrians or vehicles as well
as undermining of the roads and sidewalks.
• Softscapes – All landscaping must be returned to a like or better condition. Topsoil graded out with
seed/sod must be used for grass areas. Mulch must comply with the CCN design standards. Pea gravel
will not be accepted as softscape. Contact CCN for specifics.
• Concrete – all concrete restoration must be completed in accordance with the CCD Transportation
Standards. This work will require an inspection with your district ROWS inspector.
• Pavers – Any work that is in an area with pavers as the hardscape shall be put back to a like or better
condition. Some areas will require a 2” stone bedding course base with a sand layer below the pavers.
Newer developed areas with pavers shall be wet set or mortared to a 4” concrete base layer.
• Other – Any other infrastructure that is affected by the permitted work.

mailto:Richard@CherryCreekNorth.com
mailto:Patrick@CherryCreekNorth.com
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CCN Coordination Contact List
DOTI ROWS
 Vincent Rivera – DOTI ROWS Project Manager - Vincent.Rivera@denvergov.org
 Rodriguez, Delfino – DOTI ROWS Inspector III - Delfino.Rodriguez@denvergov.org
 Valdez, Moses A. – DOTI ROWS Inspector Supervisor - Moses.Valdez@denvergov.org
 Holm, Michael C. – DOTI Engineer and Architect Mgr - Michael.Holm@denvergov.org

CCN BID
 Richard Barrett – CCN BID - richard@cherrycreeknorth.com
 Patrick Allison – CCN BID - patrick@cherrycreeknorth.com
 Dan Robinson – CCN BID Public Safety Manager - d.robinson@marksmansecurity.com (24/7:

303.434.1494 | Direct: 720.905.6521)
 Lanney D Holmes – CCN BID - Lanney@cherrycreeknorth.com

City Council Office
 Nicole Aviles – City Council Aide - nicole.aviles@denvergov.org
 Owen Brigner – City Council Aide - Owen.Brigner@denvergov.org
 Juan Sipion – Marketing & Communications - juan.sipion@denvergov.org

PCL Construction
 Christopher Mullin - csmullin@pcl.com
 Elias Brown - eliasbrown@pcl.com
 Marcos Lima - Mlima@pcl.com
 Jeff Luedecker - jjluedecker@pcl.com
 Clark Fortner - Cherry Lane & Cherry Cricket Projects - ccfortner@pcl.com
 Nick Narverud - Cherry Cricket - NNarverud@pcl.com
 Dave Espinosa - Cherry Cricket - despinosa@pcl.com
 Jessica Potter - jpotter@pcl.com
 Randy Leavitt - raleavitt@pcl.com

Hyder Construction
 Ron Pilcher - rpilcher@hyderinc.com - 720-483-6638
 Dylan Anderson - Dyanderson@hyderinc.com - 303-818-7730
 Rene Robledo – Waldorf Astoria - Rrobledo@hyderinc.com
 Enoch Martinez - emartinez@hyderinc.com

Beck Group
 Bogdan Buciumean - bogdanbuciumean@beckgroup.com
 Evan Palmer - Evanpalmer@beckgroup.com

mailto:Vincent.Rivera@denvergov.org
mailto:Delfino.Rodriguez@denvergov.org
mailto:Moses.Valdez@denvergov.org
mailto:Michael.Holm@denvergov.org
mailto:richard@cherrycreeknorth.com
mailto:patrick@cherrycreeknorth.com
mailto:d.robinson@marksmansecurity.com
mailto:Lanney@cherrycreeknorth.com
mailto:nicole.aviles@denvergov.org
mailto:Owen.Brigner@denvergov.org
mailto:juan.sipion@denvergov.org
mailto:csmullin@pcl.com
mailto:eliasbrown@pcl.com
mailto:Mlima@pcl.com
mailto:jjluedecker@pcl.com
mailto:ccfortner@pcl.com
mailto:NNarverud@pcl.com
mailto:despinosa@pcl.com
mailto:jpotter@pcl.com
mailto:raleavitt@pcl.com
mailto:rpilcher@hyderinc.com
mailto:Dyanderson@hyderinc.com
mailto:Rrobledo@hyderinc.com
mailto:emartinez@hyderinc.com
mailto:bogdanbuciumean@beckgroup.com
mailto:Evanpalmer@beckgroup.com
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 Brendan Gargas - brendangargas@beckgroup.com
 Carlos Dominguez - carlosdominguez@beckgroup.com
 Tyler Hamilton - tylerhamilton@beckgroup.com

Mortenson Construction
 Arthur Sampson - arthur.sampson@mortenson.com
 Cameron Mehls - cameron.mehls@mortenson.com
 Luis Martinez - Luis.Martinez@mortenson.com

CODA Construction Group
 Jennifer Byrden - jbyrden@codacg.com
 Derek Swierenga - dswierenga@codacg.com
 Kimberly Williams - kwillinas@codacg.com
 Lindsay Lee - llee@codacg.com

Spectrum General Contractors
 Ally Frueauf - Allyf@spectrumgc.com - 307.277.1073
 Matt Kain - mattk@spectrumgc.com - 515.577.4938

BMC Investments
 Dylan McQuinn - dylan.mcquinn@bmcinv.com

303 Builders / Development
 Greg Krom - Greg@303development.com - 2810 E Third Ave

Elevation
 Graham Ely - graham@elevation.net

Haselden Construction
 David Calabrese - davidcalabrese@haselden.com
 Nick Ping - Nicholaspings@haselden.com 303.815.7748

Janus Henderson
 Randy Murray - randy.murray@janushenderson.com

Cherry Creek Arts
 Tara Brickell - tarabrickell@cherryarts.org

mailto:brendangargas@beckgroup.com
mailto:carlosdominguez@beckgroup.com
mailto:arthur.sampson@mortenson.com
mailto:cameron.mehls@mortenson.com
mailto:Luis.Martinez@mortenson.com
mailto:jbyrden@codacg.com
mailto:dswierenga@codacg.com
mailto:kwillinas@codacg.com
mailto:llee@codacg.com
mailto:Allyf@spectrumgc.com
mailto:mattk@spectrumgc.com
mailto:dylan.mcquinn@bmcinv.com
mailto:Greg@303development.com
mailto:graham@elevation.net
mailto:davidcalabrese@haselden.com
mailto:Nicholaspings@haselden.com
mailto:randy.murray@janushenderson.com
mailto:tarabrickell@cherryarts.org
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