
ID Task

Mode

Task Name Duration Start Finish Predecessors

1 Smith Rd and Sandown Rd Bridge Replacement Project 500 days Mon 2/7/28 Fri 1/4/30

2 Construction Initiation 200 days Mon 2/7/28 Fri 11/10/28

3 Notice to Proceed 0 days Mon 2/7/28 Mon 2/7/28

4 Permits 20 days Mon 2/7/28 Fri 3/3/28 3

5 Railroad ROE 60 days Mon 2/21/28 Fri 5/12/28 3FS+10 days

6 RTD/DTO ROE 45 days Mon 2/21/28 Fri 4/21/28 3FS+10 days

7 Traffic Signal Shop Drawings & Approvals 20 days Mon 2/7/28 Fri 3/3/28 3

8 Submittals/Reviews/Approvals 30 days Mon 2/21/28 Fri 3/31/28 3FS+10 days

9 Miscellaneous Material Lead Time 10 days Mon 4/3/28 Fri 4/14/28 8

10 Prestressed Girder Lead Time 80 days Mon 4/3/28 Fri 7/21/28 8

11 Traffic Signal Lead Time 130 days Mon 3/6/28 Fri 9/1/28 7

12 Signal Cabinet Lead Time & Programming 160 days Mon 4/3/28 Fri 11/10/28 8

13 Light Pole Lead Time 60 days Mon 4/3/28 Fri 6/23/28 8

14 Mobilization 10 days Mon 5/15/28 Fri 5/26/28 4,8,5,6

15 Phase 1A (Smith) - Initial Site Preparation 12 days Mon 5/29/28 Tue 6/13/28

16 Install Erosion Control/BMPs/Tree Protection 2 days Mon 5/29/28 Tue 5/30/28 14

17 Install Smith Temp. Traffic Control Signing, Striping 2 days Wed 5/31/28 Thu 6/1/28 16

18 Install Smith Detour Signing 1 day Fri 6/2/28 Fri 6/2/28 17

19 Install Quebec Temp. Traffic Control Signing, Striping 1 day Mon 6/5/28 Mon 6/5/28 18

20 Remove Quebec Median Barrier 3 days Tue 6/6/28 Thu 6/8/28 19

21 Remove Quebec Median Pavement 1 day Fri 6/9/28 Fri 6/9/28 20

22 Perform initial Pier Excavation 1 day Mon 6/12/28 Mon 6/12/28 21

23 Close Smith & Close Railroad Crossings 1 day Tue 6/13/28 Tue 6/13/28 22

24 Phase 1B (Smith) - Replace Bridge 182 days Wed 6/14/28 Thu 2/22/29

25 Abutment Excavation for Bridge Removal 2 days Wed 6/14/28 Thu 6/15/28 23

26 Removal of Smith Bridge (Night Work) 8 days Fri 6/16/28 Tue 6/27/28 25

27 Abutment 1/2 Construction 42 days Wed 6/28/28 Thu 8/24/28

28 Abutment Excavation 4 days Wed 6/28/28 Mon 7/3/28 26

29 Construct Drilled Shafts 3 days Tue 7/4/28 Thu 7/6/28 28

30 Wingwall Footers (Rebar, Form, Place, Cure) 4 days Fri 7/7/28 Wed 7/12/28 29

31 Install Subsurface Drain 2 days Thu 7/13/28 Fri 7/14/28 30

32 Abutment Cap & Wingwalls (Rebar, Form, Place, Cure) 9 days Mon 7/17/28 Thu 7/27/28 31

33 Grade Abutments, Backfill Front Face 2 days Fri 7/28/28 Mon 7/31/28 32

34 Slope Paving (Rebar, Form, Place, Cure) 4 days Tue 8/1/28 Fri 8/4/28 33

35 Construct Retaining Walls 13 days Mon 8/7/28 Wed 8/23/28 34

36 Install Stain on Abutment/Walls 1 day Thu 8/24/28 Thu 8/24/28 35

37 Pier Construction 23 days Fri 8/25/28 Tue 9/26/28

38 Pier Excavation 1 day Fri 8/25/28 Fri 8/25/28 36

39 Remove Remainder of Existing Footings 2 days Mon 8/28/28 Tue 8/29/28 38

40 Construct Drilled Shafts 3 days Wed 8/30/28 Fri 9/1/28 39

41 Columns (Rebar, Form, Place, Cure) 3 days Mon 9/4/28 Wed 9/6/28 40

42 Pier Cap (Rebar, Form, Place, Cure) 6 days Thu 9/7/28 Thu 9/14/28 41

43 Backfill Columns 1 day Fri 9/15/28 Fri 9/15/28 42

44 Construct Quebec Pavement 2 days Mon 9/18/28 Tue 9/19/28 43

45 Construct Guardrail Pier Protection 4 days Wed 9/20/28 Mon 9/25/28 44

46 Install Concrete Stain on Pier 1 day Tue 9/26/28 Tue 9/26/28 45

47 Superstructure Construction 51 days Wed 9/27/28 Wed 12/6/28

48 Erect Girders (Night Work) 3 days Wed 9/27/28 Fri 9/29/28 10,46

49 Construct Intermediate Diaphgrams (Night Work) 2 days Mon 10/2/28 Tue 10/3/28 48

50 Form Deck/Diaphgrams 5 days Wed 10/4/28 Tue 10/10/28 49

51 Place Deck/Dipahragm Rebar 4 days Wed 10/11/28 Mon 10/16/28 50

52 Place Utility Hangers 2 days Tue 10/17/28 Wed 10/18/28 51

53 Place & Cure Deck/Diaphragms 5 days Thu 10/19/28 Wed 10/25/28 52

54 Backfill Abutments/Retaining Walls 5 days Thu 10/26/28 Wed 11/1/28 53

55 Sleeper Slabs (Rebar, Form, Place, Cure) 3 days Thu 11/2/28 Mon 11/6/28 54

56 Approach Slabs (Rebar, Form, Place, Cure) 4 days Tue 11/7/28 Fri 11/10/28 55

57 Sidewalks (Rebar, Form, Place, Cure) 3 days Mon 11/13/28 Wed 11/15/28 56

58 Bridge Rail Curbs (Rebar, Form, Place, Cure) 3 days Thu 11/16/28 Mon 11/20/28 57

59 Expansion Joint Installation 2 days Tue 11/21/28 Wed 11/22/28 58

60 Waterproofing Membrane 2 days Thu 11/23/28 Fri 11/24/28 59

61 Asphalt Overlay (SMA) 1 day Mon 11/27/28 Mon 11/27/28 60

62 Bridge Rail/Ped Rail Construction 3 days Tue 11/28/28 Thu 11/30/28 61

63 Bridge Rail Transition Construction 2 days Fri 12/1/28 Mon 12/4/28 62

64 Install Concrete Stain on Superstructure 2 days Tue 12/5/28 Wed 12/6/28 63

65 Smith Approach/Roadway Construction 56 days Thu 12/7/28 Thu 2/22/29

66 Pavement, Curb, Gutter, Ramp, Sidewalk Removals 4 days Thu 12/7/28 Tue 12/12/28 64

67 Traffic Signal, Signs, other removals 2 days Wed 12/13/28 Thu 12/14/28 66

68 Inlet, Pipe, Storm/Utility Removals 3 days Fri 12/15/28 Tue 12/19/28 67

69 Storm Sewer Construction 7 days Wed 12/20/28 Thu 12/28/28 68

70 Lighting/Utility Conduit Construction 5 days Fri 12/29/28 Thu 1/4/29 69

71 Traffic Signal Conduit Construction 3 days Fri 1/5/29 Tue 1/9/29 70

72 Approach Grading 3 days Wed 1/10/29 Fri 1/12/29 71

73 Curb and Gutter 3 days Mon 1/15/29 Wed 1/17/29 72

74 Aggregate Base 4 days Thu 1/18/29 Tue 1/23/29 73

75 Asphalt Pavement 3 days Wed 1/24/29 Fri 1/26/29 74

76 Sidewalk & Curb Ramp Construction 6 days Mon 1/29/29 Mon 2/5/29 75

77 Traffic Signal Installation 5 days Tue 2/6/29 Mon 2/12/29 76,11
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ID Task

Mode

Task Name Duration Start Finish Predecessors

78 Lighting Installation 3 days Tue 2/13/29 Thu 2/15/29 77,13

79 Signing & Striping 4 days Fri 2/16/29 Wed 2/21/29 78

80 Remove Smith Detour and Open Smith to Traffic 1 day Thu 2/22/29 Thu 2/22/29 79

81 Phase 2A - Sandown Initial Site Preparation 10 days Fri 2/23/29 Thu 3/8/29

82 Install/Adjust Erosion Control/BMPs/Tree Protection 1 day Fri 2/23/29 Fri 2/23/29 80

83 Install Sandown Temp. Traffic Control Signing, Striping 2 days Mon 2/26/29 Tue 2/27/29 82

84 Install Sandown Detour Signing 1 day Wed 2/28/29 Wed 2/28/29 83

85 Adjust Quebec Temp. Traffic Control Signing, Striping 1 day Thu 3/1/29 Thu 3/1/29 84

86 Remove Quebec Median Barrier 3 days Fri 3/2/29 Tue 3/6/29 85

87 Remove Quebec Median Pavement 1 day Wed 3/7/29 Wed 3/7/29 86

88 Perform initial Pier Excavation 1 day Thu 3/8/29 Thu 3/8/29 87

89 Phase 2B (Sandown) - Replace Bridge 197 days Fri 3/9/29 Mon 12/10/29

90 Abutment Excavation for Bridge Removal 2 days Fri 3/9/29 Mon 3/12/29 88

91 Removal of Sandown Bridge (Night Work) 8 days Tue 3/13/29 Thu 3/22/29 90

92 Abutment 1/2 Construction 41 days Fri 3/23/29 Fri 5/18/29

93 Abutment Excavation 4 days Fri 3/23/29 Wed 3/28/29 91

94 Construct Drilled Shafts 3 days Thu 3/29/29 Mon 4/2/29 93

95 Wingwall Footers (Rebar, Form, Place, Cure) 4 days Tue 4/3/29 Fri 4/6/29 94

96 Install Subsurface Drain 2 days Mon 4/9/29 Tue 4/10/29 95

97 Abutment Cap & Wingwalls (Rebar, Form, Place, Cure) 9 days Wed 4/11/29 Mon 4/23/29 96

98 Grade Abutments, Backfill Front Face 2 days Tue 4/24/29 Wed 4/25/29 97

99 Slope Paving (Rebar, Form, Place, Cure) 3 days Thu 4/26/29 Mon 4/30/29 98

100 Construct Retaining Walls 13 days Tue 5/1/29 Thu 5/17/29 99

101 Install Stain on Abutment/Walls 1 day Fri 5/18/29 Fri 5/18/29 100

102 Pier Construction 23 days Mon 5/21/29 Wed 6/20/29

103 Pier Excavation 1 day Mon 5/21/29 Mon 5/21/29 101

104 Remove Remainder of Existing Footings 2 days Tue 5/22/29 Wed 5/23/29 103

105 Construct Drilled Shafts 3 days Thu 5/24/29 Mon 5/28/29 104

106 Columns (Rebar, Form, Place, Cure) 3 days Tue 5/29/29 Thu 5/31/29 105

107 Pier Cap (Rebar, Form, Place, Cure) 6 days Fri 6/1/29 Fri 6/8/29 106

108 Backfill Columns 1 day Mon 6/11/29 Mon 6/11/29 107

109 Construct Quebec Pavement 2 days Tue 6/12/29 Wed 6/13/29 108

110 Construct Guardrail Pier Protection 4 days Thu 6/14/29 Tue 6/19/29 109

111 Install Concrete Stain on Pier 1 day Wed 6/20/29 Wed 6/20/29 110

112 Superstructure Construction 49 days Thu 6/21/29 Tue 8/28/29

113 Erect Girders (Night Work) 3 days Thu 6/21/29 Mon 6/25/29 111,10

114 Construct Intermediate Diaphgrams (Night Work) 2 days Tue 6/26/29 Wed 6/27/29 113

115 Form Deck/Diaphgrams 5 days Thu 6/28/29 Wed 7/4/29 114

116 Place Deck/Dipahragm Rebar 4 days Thu 7/5/29 Tue 7/10/29 115

117 Place& Cure Deck/Diaphragms 5 days Wed 7/11/29 Tue 7/17/29 116

118 Backfill Abutments/Retaining Walls 5 days Wed 7/18/29 Tue 7/24/29 117

119 Sleeper Slabs (Rebar, Form, Place, Cure) 3 days Wed 7/25/29 Fri 7/27/29 118

120 Approach Slabs (Rebar, Form, Place, Cure) 4 days Mon 7/30/29 Thu 8/2/29 119

121 Sidewalks (Rebar, Form, Place, Cure) 3 days Fri 8/3/29 Tue 8/7/29 120

122 Bridge Rail Curbs (Rebar, Form, Place, Cure) 3 days Wed 8/8/29 Fri 8/10/29 121

123 Expansion Joint Installation 2 days Mon 8/13/29 Tue 8/14/29 122

124 Waterproofing Membrane 2 days Wed 8/15/29 Thu 8/16/29 123

125 Asphalt Overlay (SMA) 1 day Fri 8/17/29 Fri 8/17/29 124

126 Bridge Rail/Ped Rail Construction 3 days Mon 8/20/29 Wed 8/22/29 125

127 Bridge Rail Transition Construction 2 days Thu 8/23/29 Fri 8/24/29 126

128 Install Concrete Stain on Superstructure 2 days Mon 8/27/29 Tue 8/28/29 127

129 Sandown Approach/Roadway Construction 74 days Wed 8/29/29 Mon 12/10/29

130 Pavement, Curb, Gutter, Ramp, Sidewalk Removals 5 days Wed 8/29/29 Tue 9/4/29 128

131 Traffic Signal, Signs, other removals 3 days Wed 9/5/29 Fri 9/7/29 130

132 Inlet, Pipe, Storm/Utility Removals 4 days Mon 9/10/29 Thu 9/13/29 131

133 Storm Sewer Construction 8 days Fri 9/14/29 Tue 9/25/29 132

134 Lighting/Utility Conduit Construction 5 days Wed 9/26/29 Tue 10/2/29 133

135 Traffic Signal Conduit Construction 5 days Wed 10/3/29 Tue 10/9/29 134

136 Approach Grading 4 days Wed 10/10/29 Mon 10/15/29 135

137 Curb and Gutter 4 days Tue 10/16/29 Fri 10/19/29 136

138 Aggregate Base 5 days Mon 10/22/29 Fri 10/26/29 137

139 Asphalt Pavement 4 days Mon 10/29/29 Thu 11/1/29 138

140 Sidewalk & Curb Ramp Construction 8 days Fri 11/2/29 Tue 11/13/29 139

141 Traffic Signal Installation 7 days Wed 11/14/29 Thu 11/22/29 140,11,12

142 Lighting Installation 4 days Fri 11/23/29 Wed 11/28/29 141,13

143 Signing & Striping 7 days Thu 11/29/29 Fri 12/7/29 142

144 Remove Smith Detour and Open Smith to Traffic 1 day Mon 12/10/29 Mon 12/10/29 143

145 Phase 3 (Final Project Construction) 19 days Tue 12/11/29 Fri 1/4/30

146 Remove Traffic Control on Quebec, Smith & Sandown 2 days Tue 12/11/29 Wed 12/12/29 144

147 Open Railroad Crossing 1 day Thu 12/13/29 Thu 12/13/29 146

148 Final Grading 3 days Fri 12/14/29 Tue 12/18/29 147

149 Final Slope Stabilization 2 days Wed 12/19/29 Thu 12/20/29 148

150 Final Signing & Striping 2 days Fri 12/21/29 Mon 12/24/29 149

151 Final Miscellaneous Construction 3 days Tue 12/25/29 Thu 12/27/29 150

152 De-mobilize/Punchlist 5 days Fri 12/28/29 Thu 1/3/30 151

153 Remove Temporary BMPs 1 day Fri 1/4/30 Fri 1/4/30 152
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ID Task

Mode

Task Name Duration Start Finish

1 Smith Rd and Sandown Rd Bridge Replacement Project 500 days Mon 2/7/28 Fri 1/4/30

2 Construction Initiation 200 days Mon 2/7/28 Fri 11/10/28

3 Notice to Proceed 0 days Mon 2/7/28 Mon 2/7/28

4 Permits 20 days Mon 2/7/28 Fri 3/3/28

5 Railroad ROE 60 days Mon 2/21/28 Fri 5/12/28

6 RTD/DTO ROE 45 days Mon 2/21/28 Fri 4/21/28

7 Traffic Signal Shop Drawings & Approvals 20 days Mon 2/7/28 Fri 3/3/28

8 Submittals/Reviews/Approvals 30 days Mon 2/21/28 Fri 3/31/28

9 Miscellaneous Material Lead Time 10 days Mon 4/3/28 Fri 4/14/28

10 Prestressed Girder Lead Time 80 days Mon 4/3/28 Fri 7/21/28

11 Traffic Signal Lead Time 130 days Mon 3/6/28 Fri 9/1/28

12 Signal Cabinet Lead Time & Programming 160 days Mon 4/3/28 Fri 11/10/28

13 Light Pole Lead Time 60 days Mon 4/3/28 Fri 6/23/28

14 Mobilization 10 days Mon 5/15/28 Fri 5/26/28

15 Phase 1A (Smith) - Initial Site Preparation 12 days Mon 5/29/28 Tue 6/13/28

16 Install Erosion Control/BMPs/Tree Protection 2 days Mon 5/29/28 Tue 5/30/28

17 Install Smith Temp. Traffic Control Signing, Striping 2 days Wed 5/31/28 Thu 6/1/28

18 Install Smith Detour Signing 1 day Fri 6/2/28 Fri 6/2/28

19 Install Quebec Temp. Traffic Control Signing, Striping 1 day Mon 6/5/28 Mon 6/5/28

20 Remove Quebec Median Barrier 3 days Tue 6/6/28 Thu 6/8/28

21 Remove Quebec Median Pavement 1 day Fri 6/9/28 Fri 6/9/28

22 Perform initial Pier Excavation 1 day Mon 6/12/28 Mon 6/12/28

23 Close Smith & Close Railroad Crossings 1 day Tue 6/13/28 Tue 6/13/28

24 Phase 1B (Smith) - Replace Bridge 182 days Wed 6/14/28 Thu 2/22/29

25 Abutment Excavation for Bridge Removal 2 days Wed 6/14/28 Thu 6/15/28

26 Removal of Smith Bridge (Night Work) 8 days Fri 6/16/28 Tue 6/27/28

27 Abutment 1/2 Construction 42 days Wed 6/28/28 Thu 8/24/28

28 Abutment Excavation 4 days Wed 6/28/28 Mon 7/3/28

29 Construct Drilled Shafts 3 days Tue 7/4/28 Thu 7/6/28

30 Wingwall Footers (Rebar, Form, Place, Cure) 4 days Fri 7/7/28 Wed 7/12/28

31 Install Subsurface Drain 2 days Thu 7/13/28 Fri 7/14/28

32 Abutment Cap & Wingwalls (Rebar, Form, Place, Cure) 9 days Mon 7/17/28 Thu 7/27/28

33 Grade Abutments, Backfill Front Face 2 days Fri 7/28/28 Mon 7/31/28

34 Slope Paving (Rebar, Form, Place, Cure) 4 days Tue 8/1/28 Fri 8/4/28

35 Construct Retaining Walls 13 days Mon 8/7/28 Wed 8/23/28

36 Install Stain on Abutment/Walls 1 day Thu 8/24/28 Thu 8/24/28

37 Pier Construction 23 days Fri 8/25/28 Tue 9/26/28

38 Pier Excavation 1 day Fri 8/25/28 Fri 8/25/28

39 Remove Remainder of Existing Footings 2 days Mon 8/28/28 Tue 8/29/28

40 Construct Drilled Shafts 3 days Wed 8/30/28 Fri 9/1/28

41 Columns (Rebar, Form, Place, Cure) 3 days Mon 9/4/28 Wed 9/6/28

42 Pier Cap (Rebar, Form, Place, Cure) 6 days Thu 9/7/28 Thu 9/14/28

43 Backfill Columns 1 day Fri 9/15/28 Fri 9/15/28

44 Construct Quebec Pavement 2 days Mon 9/18/28 Tue 9/19/28

45 Construct Guardrail Pier Protection 4 days Wed 9/20/28 Mon 9/25/28

46 Install Concrete Stain on Pier 1 day Tue 9/26/28 Tue 9/26/28

47 Superstructure Construction 51 days Wed 9/27/28 Wed 12/6/28

48 Erect Girders (Night Work) 3 days Wed 9/27/28 Fri 9/29/28

49 Construct Intermediate Diaphgrams (Night Work) 2 days Mon 10/2/28 Tue 10/3/28

50 Form Deck/Diaphgrams 5 days Wed 10/4/28 Tue 10/10/28

51 Place Deck/Dipahragm Rebar 4 days Wed 10/11/28 Mon 10/16/28

52 Place Utility Hangers 2 days Tue 10/17/28 Wed 10/18/28

53 Place & Cure Deck/Diaphragms 5 days Thu 10/19/28 Wed 10/25/28

54 Backfill Abutments/Retaining Walls 5 days Thu 10/26/28 Wed 11/1/28

55 Sleeper Slabs (Rebar, Form, Place, Cure) 3 days Thu 11/2/28 Mon 11/6/28

56 Approach Slabs (Rebar, Form, Place, Cure) 4 days Tue 11/7/28 Fri 11/10/28

57 Sidewalks (Rebar, Form, Place, Cure) 3 days Mon 11/13/28 Wed 11/15/28

58 Bridge Rail Curbs (Rebar, Form, Place, Cure) 3 days Thu 11/16/28 Mon 11/20/28

59 Expansion Joint Installation 2 days Tue 11/21/28 Wed 11/22/28

60 Waterproofing Membrane 2 days Thu 11/23/28 Fri 11/24/28

61 Asphalt Overlay (SMA) 1 day Mon 11/27/28 Mon 11/27/28

62 Bridge Rail/Ped Rail Construction 3 days Tue 11/28/28 Thu 11/30/28

63 Bridge Rail Transition Construction 2 days Fri 12/1/28 Mon 12/4/28

64 Install Concrete Stain on Superstructure 2 days Tue 12/5/28 Wed 12/6/28

65 Smith Approach/Roadway Construction 56 days Thu 12/7/28 Thu 2/22/29

66 Pavement, Curb, Gutter, Ramp, Sidewalk Removals 4 days Thu 12/7/28 Tue 12/12/28

67 Traffic Signal, Signs, other removals 2 days Wed 12/13/28 Thu 12/14/28

68 Inlet, Pipe, Storm/Utility Removals 3 days Fri 12/15/28 Tue 12/19/28

69 Storm Sewer Construction 7 days Wed 12/20/28 Thu 12/28/28

70 Lighting/Utility Conduit Construction 5 days Fri 12/29/28 Thu 1/4/29

71 Traffic Signal Conduit Construction 3 days Fri 1/5/29 Tue 1/9/29

72 Approach Grading 3 days Wed 1/10/29 Fri 1/12/29

73 Curb and Gutter 3 days Mon 1/15/29 Wed 1/17/29

74 Aggregate Base 4 days Thu 1/18/29 Tue 1/23/29

75 Asphalt Pavement 3 days Wed 1/24/29 Fri 1/26/29

76 Sidewalk & Curb Ramp Construction 6 days Mon 1/29/29 Mon 2/5/29

77 Traffic Signal Installation 5 days Tue 2/6/29 Mon 2/12/29
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ID Task

Mode

Task Name Duration Start Finish

78 Lighting Installation 3 days Tue 2/13/29 Thu 2/15/29

79 Signing & Striping 4 days Fri 2/16/29 Wed 2/21/29

80 Remove Smith Detour and Open Smith to Traffic 1 day Thu 2/22/29 Thu 2/22/29

81 Phase 2A - Sandown Initial Site Preparation 10 days Fri 2/23/29 Thu 3/8/29

82 Install/Adjust Erosion Control/BMPs/Tree Protection 1 day Fri 2/23/29 Fri 2/23/29

83 Install Sandown Temp. Traffic Control Signing, Striping 2 days Mon 2/26/29 Tue 2/27/29

84 Install Sandown Detour Signing 1 day Wed 2/28/29 Wed 2/28/29

85 Adjust Quebec Temp. Traffic Control Signing, Striping 1 day Thu 3/1/29 Thu 3/1/29

86 Remove Quebec Median Barrier 3 days Fri 3/2/29 Tue 3/6/29

87 Remove Quebec Median Pavement 1 day Wed 3/7/29 Wed 3/7/29

88 Perform initial Pier Excavation 1 day Thu 3/8/29 Thu 3/8/29

89 Phase 2B (Sandown) - Replace Bridge 197 days Fri 3/9/29 Mon 12/10/29

90 Abutment Excavation for Bridge Removal 2 days Fri 3/9/29 Mon 3/12/29

91 Removal of Sandown Bridge (Night Work) 8 days Tue 3/13/29 Thu 3/22/29

92 Abutment 1/2 Construction 41 days Fri 3/23/29 Fri 5/18/29

93 Abutment Excavation 4 days Fri 3/23/29 Wed 3/28/29

94 Construct Drilled Shafts 3 days Thu 3/29/29 Mon 4/2/29

95 Wingwall Footers (Rebar, Form, Place, Cure) 4 days Tue 4/3/29 Fri 4/6/29

96 Install Subsurface Drain 2 days Mon 4/9/29 Tue 4/10/29

97 Abutment Cap & Wingwalls (Rebar, Form, Place, Cure) 9 days Wed 4/11/29 Mon 4/23/29

98 Grade Abutments, Backfill Front Face 2 days Tue 4/24/29 Wed 4/25/29

99 Slope Paving (Rebar, Form, Place, Cure) 3 days Thu 4/26/29 Mon 4/30/29

100 Construct Retaining Walls 13 days Tue 5/1/29 Thu 5/17/29

101 Install Stain on Abutment/Walls 1 day Fri 5/18/29 Fri 5/18/29

102 Pier Construction 23 days Mon 5/21/29 Wed 6/20/29

103 Pier Excavation 1 day Mon 5/21/29 Mon 5/21/29

104 Remove Remainder of Existing Footings 2 days Tue 5/22/29 Wed 5/23/29

105 Construct Drilled Shafts 3 days Thu 5/24/29 Mon 5/28/29

106 Columns (Rebar, Form, Place, Cure) 3 days Tue 5/29/29 Thu 5/31/29

107 Pier Cap (Rebar, Form, Place, Cure) 6 days Fri 6/1/29 Fri 6/8/29

108 Backfill Columns 1 day Mon 6/11/29 Mon 6/11/29

109 Construct Quebec Pavement 2 days Tue 6/12/29 Wed 6/13/29

110 Construct Guardrail Pier Protection 4 days Thu 6/14/29 Tue 6/19/29

111 Install Concrete Stain on Pier 1 day Wed 6/20/29 Wed 6/20/29

112 Superstructure Construction 49 days Thu 6/21/29 Tue 8/28/29

113 Erect Girders (Night Work) 3 days Thu 6/21/29 Mon 6/25/29

114 Construct Intermediate Diaphgrams (Night Work) 2 days Tue 6/26/29 Wed 6/27/29

115 Form Deck/Diaphgrams 5 days Thu 6/28/29 Wed 7/4/29

116 Place Deck/Dipahragm Rebar 4 days Thu 7/5/29 Tue 7/10/29

117 Place& Cure Deck/Diaphragms 5 days Wed 7/11/29 Tue 7/17/29

118 Backfill Abutments/Retaining Walls 5 days Wed 7/18/29 Tue 7/24/29

119 Sleeper Slabs (Rebar, Form, Place, Cure) 3 days Wed 7/25/29 Fri 7/27/29

120 Approach Slabs (Rebar, Form, Place, Cure) 4 days Mon 7/30/29 Thu 8/2/29

121 Sidewalks (Rebar, Form, Place, Cure) 3 days Fri 8/3/29 Tue 8/7/29

122 Bridge Rail Curbs (Rebar, Form, Place, Cure) 3 days Wed 8/8/29 Fri 8/10/29

123 Expansion Joint Installation 2 days Mon 8/13/29 Tue 8/14/29

124 Waterproofing Membrane 2 days Wed 8/15/29 Thu 8/16/29

125 Asphalt Overlay (SMA) 1 day Fri 8/17/29 Fri 8/17/29

126 Bridge Rail/Ped Rail Construction 3 days Mon 8/20/29 Wed 8/22/29

127 Bridge Rail Transition Construction 2 days Thu 8/23/29 Fri 8/24/29

128 Install Concrete Stain on Superstructure 2 days Mon 8/27/29 Tue 8/28/29

129 Sandown Approach/Roadway Construction 74 days Wed 8/29/29 Mon 12/10/29

130 Pavement, Curb, Gutter, Ramp, Sidewalk Removals 5 days Wed 8/29/29 Tue 9/4/29

131 Traffic Signal, Signs, other removals 3 days Wed 9/5/29 Fri 9/7/29

132 Inlet, Pipe, Storm/Utility Removals 4 days Mon 9/10/29 Thu 9/13/29

133 Storm Sewer Construction 8 days Fri 9/14/29 Tue 9/25/29

134 Lighting/Utility Conduit Construction 5 days Wed 9/26/29 Tue 10/2/29

135 Traffic Signal Conduit Construction 5 days Wed 10/3/29 Tue 10/9/29

136 Approach Grading 4 days Wed 10/10/29 Mon 10/15/29

137 Curb and Gutter 4 days Tue 10/16/29 Fri 10/19/29

138 Aggregate Base 5 days Mon 10/22/29 Fri 10/26/29

139 Asphalt Pavement 4 days Mon 10/29/29 Thu 11/1/29

140 Sidewalk & Curb Ramp Construction 8 days Fri 11/2/29 Tue 11/13/29

141 Traffic Signal Installation 7 days Wed 11/14/29 Thu 11/22/29

142 Lighting Installation 4 days Fri 11/23/29 Wed 11/28/29

143 Signing & Striping 7 days Thu 11/29/29 Fri 12/7/29

144 Remove Smith Detour and Open Smith to Traffic 1 day Mon 12/10/29 Mon 12/10/29

145 Phase 3 (Final Project Construction) 19 days Tue 12/11/29 Fri 1/4/30

146 Remove Traffic Control on Quebec, Smith & Sandown 2 days Tue 12/11/29 Wed 12/12/29

147 Open Railroad Crossing 1 day Thu 12/13/29 Thu 12/13/29

148 Final Grading 3 days Fri 12/14/29 Tue 12/18/29

149 Final Slope Stabilization 2 days Wed 12/19/29 Thu 12/20/29

150 Final Signing & Striping 2 days Fri 12/21/29 Mon 12/24/29

151 Final Miscellaneous Construction 3 days Tue 12/25/29 Thu 12/27/29

152 De-mobilize/Punchlist 5 days Fri 12/28/29 Thu 1/3/30

153 Remove Temporary BMPs 1 day Fri 1/4/30 Fri 1/4/30

SMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFS

Jun 9, '30Jun 16, '30Jun 23, '30Jun 30, '30Jul 7, '30Jul 14, '30Jul 21, '30Jul 28, '30Aug 4, '30Aug 11, '30Aug 18, '30Aug 25, '30Sep 1, '30Sep 8, '30Sep 15, '30Sep 22, '30Sep 29, '30Oct 6, '30Oct 13, '30Oct 20, '30Oct 27, '30Nov 3, '30Nov 10, '30Nov 17, '30Nov 24, '30Dec 1, '30Dec 8, '30Dec 15, '30Dec 22, '30Dec 29, '30Jan 5, '31Jan 12, '31Jan 19, '31Jan 26, '31Feb 2, '31Feb 9, '31Feb 16, '31Feb 23, '31Mar 2, '31Mar 9, '31Mar 16, '31Mar 23, '31Mar 30, '31Apr 6, '31Apr 13, '31Apr 20, '31Apr 27, '31May 4, '31May 11, '31May 18, '31May 25, '31Jun 1, '31Jun 8, '31Jun 15, '31Jun 22, '31Jun 29, '31Jul 6, '31Jul 13, '31Jul 20, '31Jul 27, '31Aug 3, '31Aug 10, '31Aug 17, '31Aug 24, '31Aug 31, '31Sep 7, '31Sep 14, '31Sep 21, '31Sep 28, '31Oct 5, '31Oct 12, '31Oct 19, '31Oct 26, '31Nov 2, '31Nov 9, '31Nov 16, '31Nov 23, '31Nov 30, '31Dec 7, '31Dec 14, '31Dec 21, '31Dec 28, '31Jan 4, '32Jan 11, '32Jan 18, '32Jan 25, '32Feb 1, '32Feb 8, '32Feb 15, '32Feb 22, '32Feb 29, '32Mar 7, '32Mar 14, '32Mar 21, '32Mar 28, '32Apr 4, '32Apr 11, '32Apr 18, '32Apr 25, '32May 2, '32May 9, '32May 16, '32May 23, '32May 30, '32Jun 6, '32Jun 13, '32Jun 20, '32Jun 27, '32Jul 4, '32Jul 11, '32Jul 18, '32Jul 25, '32Aug 1, '32Aug 8, '32Aug 15, '32Aug 22, '32Aug 29, '32Sep 5, '32Sep 12, '32Sep 19, '32Sep 26, '32Oct 3, '32Oct 10, '32Oct 17, '32Oct 24, '32Oct 31, '32

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

Smith Road and Sandown Road over Quebec Bridge Replacement Project

Page 4

Project: SSQ_Construction_Sche

Date: Mon 4/20/26


