



Better Denver Bond Program

Professional Services

**Professional Services Solicitations
(Subject to Change)**

Project Name	Start Date (RFP Advertised)
LaAlma Outdoor Pool	2009 Q2
38th Avenue Underpass	2009 Q2
Colfax & 14th Avenue	2009 Q3
Tennyson 38th to 44th	2009 Q3
Colfax Avenue - Sheridan to Federal	2009 Q3
Stapleton Branch Library	2009 Q3
Broadway -- Welton St to Park Ave W	2009 Q4
California St. Sidewalk & Streetscape	2010
Lawrence Street -- 14th to 17th	2010
Broadway Terrace	TBD
Westide Branch Library	TBD
Central Denver Recreation Center	TBD
Denver Museum of Nature and Science Storage & Education Facility	TBD
Regional Trails	TBD



Better Denver Bond Program

Construction

Construction Solicitations (Subject to Change)

Project Name	Start Date (Bid Advertised)
Highland Park Irrigation	2009 Q2
City of Axum Park Irrigation	2009 Q2
Park Avenue Triangle Irrigation	2009 Q2
Ruby Hill Park Irrigation	2009 Q2
Cheesman Park Irrigation	2009 Q2
Magna Carta Park Irrigation	2009 Q2
Verbena Park Irrigation	2009 Q2
Cheesman Park Maintenance	2009 Q2
City Park Greenhouse Maintenance	2009 Q2
City Park Bandstand	2009 Q2
Bible Park South New Restroom	2009 Q2
Garland Park New Restroom	2009 Q2
Rosamond Park New Restroom	2009 Q2
Ruby Hill Park New Restroom	2009 Q2
Pulaski Park Restroom Rehab	2009 Q2
City of Axum Park Playground Rehab	2009 Q2
Argo Park Playground Rehab	2009 Q2
Elmendorf Park Playground Rehab	2009 Q2
Parkfield Lake Development Phase 2	2009 Q2
New Stapleton Rec Center	2009 Q2
Fire Stations 6, 23, 24, 25	2009 Q2
6th Avenue N Frontage Road -- Connecting Rd to N Sheridan Blvd	2009 Q2
Stapleton Recreation Center	2009 Q2
Denver Health - 5th Floor	2009 Q3
Greek Theatre & Voorhies	2009 Q3
Paco Sanchez Park Irrigation	2009 Q3
State Home-Harvard Gulch Irrigation	2009 Q3
Barnum Outdoor Pool	2009 Q3
Ruby Hill Park Restroom Rehab	2009 Q3
McWilliams Park Restroom Rehab	2009 Q3
Pferdesteller Park Playground Rehab	2009 Q3
General Trail Repairs	2009 Q3
Parkfield Lake Development Phase 3	2009 Q3
Cherry Creek Solid Waste Office	2009 Q3
Denver Municipal Animal Shelter	2009 Q4
Alameda Parkway Irrigation	2009 Q4
Cheesman Pavilion and Fountain	2009 Q4
Vanderbilt Park Restroom Rehab	2009 Q4
Pulaski Park Playground Rehab	2009 Q4
Observatory Park Playground Rehab	2009 Q4
Hampden Heights Playground Rehab	2009 Q4

Project Name	Start Date (Bid Advertised)
Ruby Hill Park Maintenance	2009 Q4
Sloan's Lake Park Maintenance	2009 Q4
Berkeley Park	2009 Q4
Larimer -- 15th to 17th	2009 Q4
Federal Boulevard Projects	2009 Q4
14th Street Streetscape & Sidewalk	2010
Quincy Avenue (Pierce to Sheridan)	2010
DPAC Studio Theater and Rehearsal Lofts	2010
Neighborhood House & Westside Child Care	2010
New Eastside Human Services Office	2010
Barnum Park North Irrigation	2010
Swansea Park Irrigation	2010
MLK Jr. Park Irrigation	2010
LaAlma Outdoor Pool	2010
Babi Yar Park Maintenance	2010
Washington Park Boat House	2010
West Bar Val Wood Playground Rehab	2010
DeBoer Park Playground Rehab	2010
Sanderson Gulch Playground Rehab	2010
Bezoff Park Playground Rehab	2010
Clear Creek Trail	2010
Replace Police Crime Lab	2010
California St. Sidewalk & Streetscape	2010
Tennyson 38th to 44th	2010
38th Avenue Underpass	2010
Cherry Creek Drive South (University to Colorado)	2010
Colfax Avenue - Sheridan to Federal	2010
Colfax Avenue - Grant to Columbine	2010
Public Infrastructure TOD - 40th & 40th	2010
Public Infrastructure TOD - Decatur	2010
Public Infrastructure TOD - 10th & Osage	2010
Public Infrastructure TOD - Louisiana & Pearl	2010
Public Infrastructure TOD - Southmoor	2010
Broadway -- Welton St to Park Ave W	2010
Broadway -- Wesley to Asbury	2010
Broadway -- Asbury to Iowa	2010
Evans at Broadway -- Operational Improvement	2010
Colfax Avenue - Columbine to St. Paul	2010
Blair Caldwell Branch	2010
West Denver Branch	2010
Stapleton Branch	2010
Green Valley Ranch New Library	2010
Colfax & 14th Avenue	2011
Byers Branch	2011
Broadway Terrace	TBD
Boetcher Concert Hall Maintenance	TBD
Denver Museum of Nature and Science Storage & Education Facility	TBD