

This information graphic shows the project timeline for the Multi-Station Plan & Mobility Study for Colorado & University Stations.

- Market study take place June through August of 2016.
- Data collection, analysis and needs assessment take place June through August of 2016.
- Transportation infrastructure evaluation take place mid-July through September of 2016.
- Strategic mobility planning take place September 2016 through February 2017.
- Land use planning take place September 2016 through February 2017.
- Draft recommendations made February through March 2017.
- Final recommendations and documentation made April through May 2017.