

This information graphic shows the timeline for the slot homes text amendment project.

The “Project Identification” phase, which includes two task force meetings and a public open house, runs from the start of the fourth quarter in 2017 through the middle of the first quarter of 2018.

The “Evaluate Strategies” phase, which includes three task force meetings and a public open house, runs from the end of the project identification phase through the end of the second quarter in 2018.

The “Select Strategy” phase, which includes three task force meetings, a public open house and RNO presentations, runs from the end of the evaluate strategies phase to the middle of the fourth quarter of 2018.

The final phase is the “Adoption” phase, which includes a task force meeting, and public hearings at Planning Board and City Council. This phase runs from the end of the select strategy phase through early in the second quarter 2019.