EXHIBIT E
TO 2020 EXTRAORDINARY PETITION OF KIC FOR AFFIRMATION OF 2019 VARIANCE
MAJOR STRUCTURE ACTIVITY (BRIDGE DEMO)

WB I-70 at Brighton - Complete
WB I-70 Brighton Off-Ramp
York WB I-70 On-Ramp – Complete

WB I-70 Over UPRR
EB Viaduct — Brighton to York
WB Viaduct — Brighton to York
EB Viaduct — York to Josephine
WB Viaduct — York to Josephine
EB Viaduct — Josephine to Columbine
WB Viaduct — Josephine to Columbine
EB Viaduct — Columbine to Clayton
WB Viaduct — Columbine to Clayton
EB Viaduct — Clayton to Fillmore
WB Viaduct — Clayton to Fillmore
EB Viaduct — Fillmore to Steele/Vasquez
WB Viaduct — Fillmore to Steele/Vasquez
EB Viaduct — Steele/Vasquez to Colorado
WB Viaduct — Steele/Vasquez to Colorado
WB I-70 Steele/Vasquez Off-Ramp
Steele/Vasquez WB I-70 On-Ramp
UPRR Bridge West Half - Complete
UPRR Bridge East Half
Colorado Blvd. over I-70 East Half
Colorado Blvd. over I-70 West Half – Scheduled 26 June 2020
I-70 over Dahlia North Side - Complete
I-70 over Dahlia South Side - Complete
I-70 over Dahlia Center
I-70 over Holly North Side - Complete
I-70 over Holly South Side - Complete
I-70 over Holly Center
I-70 over Monaco North Side - Complete
I-70 over Monaco South Side - Complete
I-70 over Monaco Center
I-70 over DRIR North Side - Complete
I-70 over DRIR South Side - Complete
I-70 over DRIR Center
I-70 over Quebec North Side - Complete
I-70 over Quebec South Side - Complete
I-70 over Quebec Center
1-270 over 1-70 - Complete
I-70 over Peoria North Side - Complete
I-70 over Peoria South Side - Complete
I-70 over Peoria Center - Complete
Demo Median Barrier Quebec to Sand Creek
Demo Median Barrier Colorado to Holly - Complete
Demo Median Barrier along 1-70 at Brighton - Complete