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Master ID:

Review ID:

Location:

Project Type:

Review Phase:

Review End Date:

2019-PROJMSTR-0000252

2025-CIP-0000216

Capital Project Engineering Plan (CPEP)

3rd, Final, or 95% Plan (10 working days)

12/19/2025

Any denials listed below must be rectified in writing to this office before project approval is granted.

City Project Manager Review No ResponseReviewing Agency: Review Status:

Scott Reed

scott.reed@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

12/22/2025Status Date:

Status: No Response

ERA Wastewater Review Review Complete - No ObjectionReviewing Agency: Review Status:

Mike Sasarak

Mike.Sasarak@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

12/18/2025Status Date:

Status: Review Complete - No Objection

ERA Materials Review Review Complete - ObjectionReviewing Agency: Review Status:

Kim Blair

Kim.Blair@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

12/18/2025Status Date:

Please reference dotipt 116.1 Traffic Control Procedures and        dotirr 022.3 Issuance of Permits by the CTE in the 

630 sepc and ensure there aren'tconflicts.

.

Insure that the project 401 Spec meets MGPEC Item 20, and the project concrete spec meets MGPEC Item 30.  

All specs referenced here are uploaded.

Status: Review Complete - Objection

ERA Erosion Control Review Review Complete - ObjectionReviewing Agency: Review Status:

Mike Sasarak

Mike.Sasarak@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

12/18/2025Status Date:

This objection will be removed once a CASDP application has been submitted.

Status: Review Complete - Objection

2025-CIP-0000216

REDLINES uploaded to E-review webpage
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Master ID:

Review ID:

Location:

Project Type:

Review Phase:

Review End Date:

2019-PROJMSTR-0000252

2025-CIP-0000216

Capital Project Engineering Plan (CPEP)

3rd, Final, or 95% Plan (10 working days)

12/19/2025

Any denials listed below must be rectified in writing to this office before project approval is granted.

DS Transportation Review No ResponseReviewing Agency: Review Status:

Winton Brazil

winton.brazil@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

12/22/2025Status Date:

Status: No Response

DS Wastewater Review Review Complete - No ObjectionReviewing Agency: Review Status:

Zhixu Yuan

zhixu.yuan@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

12/19/2025Status Date:

There is a CCD recreation center which is under construction.

Status: Review Complete - No Objection

PW Survey Review Review Complete - No ObjectionReviewing Agency: Review Status:

Dana Sperling

dana.sperling@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

12/18/2025Status Date:

Status: Review Complete - No Objection

Forestry Review Review Complete - ObjectionReviewing Agency: Review Status:

Nick Evers

Nick.Evers@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

12/19/2025Status Date:

Forestry Comments:

1) Correct Forestry Standard Notes - see pdf

2) OCF will require under story vegetation at this time. Benefits include instant beautification, improved soil, holds 

mulch and soil in place, discourages ped/pet traffic in planter, planter quality indication, cools soil, retains water, and 

contingency for early tree mortality. Please coordinate with OCF to discuss. 

3) Confirm no landscape fabric.

4) Confirm no irrigation infrastructure within 5' of tree trunks.

Status: Review Complete - Objection

DPR Parks QA No ResponseReviewing Agency: Review Status:

Jennifer Cervera

ParksQA_QC@denvergov.org

Reviewers Name:

Reviewers Email:

2025-CIP-0000216

REDLINES uploaded to E-review webpage
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Master ID:

Review ID:

Location:

Project Type:

Review Phase:

Review End Date:

2019-PROJMSTR-0000252

2025-CIP-0000216

Capital Project Engineering Plan (CPEP)

3rd, Final, or 95% Plan (10 working days)

12/19/2025

Any denials listed below must be rectified in writing to this office before project approval is granted.

Comments:

12/22/2025Status Date:

Status: No Response

PW Special Projects Review No ResponseReviewing Agency: Review Status:

group

pwspecialprojects@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

12/22/2025Status Date:

Status: No Response

Dept Env Health Review Review Complete - No ObjectionReviewing Agency: Review Status:

Andy Whitty

Andy.Whitty@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

12/16/2025Status Date:

Status: Review Complete - No Objection

PWCPM Review 1 No ResponseReviewing Agency: Review Status:

Joseph Cordts

joseph.cordts@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

12/22/2025Status Date:

Status: No Response

PWCPM Review 2 No ResponseReviewing Agency: Review Status:

Deborah Turner

deborah.turner@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

12/22/2025Status Date:

Status: No Response

WCPM Construction Review No ResponseReviewing Agency: Review Status:

David Shaw

david.shaw@denvergov.org

Reviewers Name:

Reviewers Email:

12/22/2025Status Date:

2025-CIP-0000216



Comment Report

Morrison Road Project
12/22/2025 Page 4 of 10

Master ID:

Review ID:

Location:

Project Type:

Review Phase:

Review End Date:

2019-PROJMSTR-0000252

2025-CIP-0000216

Capital Project Engineering Plan (CPEP)

3rd, Final, or 95% Plan (10 working days)

12/19/2025

Any denials listed below must be rectified in writing to this office before project approval is granted.

Comments:

Status: No Response

PW Construction Engineering Review Review Complete - No ObjectionReviewing Agency: Review Status:

Michael Holm

Michael.Holm@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

12/12/2025Status Date:

The General Contractor shall obtain ROW permits to perform the work in the public Right-of-Way.

The General Contractor and all sub-contractors shall have a current and appropriate ROW license to perform their 

work.

Status: Review Complete - No Objection

PW Trans Safety Review No ResponseReviewing Agency: Review Status:

Emma De Vos Tidd

emma.devostidd@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

12/22/2025Status Date:

Status: No Response

PW Trans ITS Review No ResponseReviewing Agency: Review Status:

Michael Comstock

Michael.Comstock@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

12/22/2025Status Date:

Status: No Response

PW Trans Signal-TMC Review No ResponseReviewing Agency: Review Status:

Josh Raymond

josh.raymond@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

12/22/2025Status Date:

Status: No Response

DOTI Green Infrastructure Review No ResponseReviewing Agency: Review Status:

group

GI.Reviews@denvergov.org

Reviewers Name:

Reviewers Email:

2025-CIP-0000216
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Master ID:

Review ID:

Location:

Project Type:

Review Phase:

Review End Date:

2019-PROJMSTR-0000252

2025-CIP-0000216

Capital Project Engineering Plan (CPEP)

3rd, Final, or 95% Plan (10 working days)

12/19/2025

Any denials listed below must be rectified in writing to this office before project approval is granted.

Comments:

12/22/2025Status Date:

Status: No Response

PW Trans and Mobility Review No ResponseReviewing Agency: Review Status:

Brittany Price

brittany.price@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

12/22/2025Status Date:

Status: No Response

PW Capital WW Review No ResponseReviewing Agency: Review Status:

Tom Blackman

thomas.blackman@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

12/22/2025Status Date:

Status: No Response

PW WW Maintenance Review Review Complete - No ObjectionReviewing Agency: Review Status:

group

wmdreview@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

12/22/2025Status Date:

PWPRS Project Number: 2025-CIP-0000216 - Morrison Road Project

Reviewing Agency/Company: WW Construction

Reviewers Name: Mark Gehrke

Reviewers Phone: 303-446-3427

Reviewers Email: mark.gehrke@denvergov.org

Approval Status: Approved with conditions

Comments: 

See attached redlines for 60% North Plans. 

If WQ facilities or trees are planted over storm or sanitary, it must be understood that WW may have to remove trees 

if a dig up repair needs to be done. WW would not be responsible for replacing trees/landscaping, or Green 

infrastructure items. (Walls, landscaping, etc.) WW may do the work if time availability, but GI would need to provide 

the materials.

95% S plans. Several ADA ramps grade labels were not ADA compliant. It is hopefully mislabeled due to the tin or the 

slope label not being at the correct location. Verify.

Status: Review Complete - No Objection

2025-CIP-0000216

REDLINES missing from this response, please reach
out to reviewer for missing document.
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Master ID:

Review ID:

Location:

Project Type:

Review Phase:

Review End Date:

2019-PROJMSTR-0000252

2025-CIP-0000216

Capital Project Engineering Plan (CPEP)

3rd, Final, or 95% Plan (10 working days)

12/19/2025

Any denials listed below must be rectified in writing to this office before project approval is granted.

PW CPM-Structural Review No ResponseReviewing Agency: Review Status:

Katherine Devlin

DOTI.Bridges@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

12/22/2025Status Date:

Status: No Response

PW Districts Review No ResponseReviewing Agency: Review Status:

Brendan Kelly

brendan.kelly@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

12/22/2025Status Date:

Status: No Response

PW Utility Coord Review No ResponseReviewing Agency: Review Status:

Terri Goodwin

terri.goodwin@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

12/22/2025Status Date:

Status: No Response

Fire Prevention Review Review Complete - No ObjectionReviewing Agency: Review Status:

Brian Dimock

Brian.Dimock@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

12/08/2025Status Date:

Status: Review Complete - No Objection

Additional Internal Review 1 No ResponseReviewing Agency: Review Status:

Steve Coggins

Steven.Coggins@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

12/22/2025Status Date:

Status: No Response

Additional Internal Review 2 No ResponseReviewing Agency: Review Status:

2025-CIP-0000216
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Master ID:

Review ID:

Location:

Project Type:

Review Phase:

Review End Date:

2019-PROJMSTR-0000252

2025-CIP-0000216

Capital Project Engineering Plan (CPEP)

3rd, Final, or 95% Plan (10 working days)

12/19/2025

Any denials listed below must be rectified in writing to this office before project approval is granted.

Dallas.Howell@denvergov.org

Dallas.Howell@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

12/22/2025Status Date:

Status: No Response

Additional Internal Review 3 No ResponseReviewing Agency: Review Status:

Lina Lawrence

lina.lawrence@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

12/22/2025Status Date:

Status: No Response

Additional Internal Review 4 No ResponseReviewing Agency: Review Status:

Phoebe Fooks

Phoebe.Fooks@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

12/22/2025Status Date:

Status: No Response

Additional Internal Review 5 No ResponseReviewing Agency: Review Status:

Brian Roecker

Brian.Roecker@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

12/22/2025Status Date:

Status: No Response

Additional Internal Review 6 No ResponseReviewing Agency: Review Status:

Allison Thienpont

Allison.Thienpont@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

12/22/2025Status Date:

Status: No Response

Additional Internal Review 7 Review Complete - No ObjectionReviewing Agency: Review Status:

2025-CIP-0000216
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Master ID:

Review ID:

Location:

Project Type:

Review Phase:

Review End Date:

2019-PROJMSTR-0000252

2025-CIP-0000216

Capital Project Engineering Plan (CPEP)

3rd, Final, or 95% Plan (10 working days)

12/19/2025

Any denials listed below must be rectified in writing to this office before project approval is granted.

Colin Bell

colin.bell@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

12/22/2025Status Date:

PWPRS Project Number: 2025-CIP-0000216 - Morrison Road Project

Reviewing Agency/Company: WW / Division of Green Infrastructure

Reviewers Name: Colin Bell & Karl Burkhart

Reviewers Phone: 3033594626

Reviewers Email: richard.burkhart@denvergov.org

Approval Status: Approved with conditions

Comments: 

See PDF markup for comments.

Status: Review Complete - No Objection

Additional Internal Review 8 No ResponseReviewing Agency: Review Status:

Lindsey Chieduko

Lindsey.Chieduko@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

12/22/2025Status Date:

Status: No Response

Additional Internal Review 9 Review Complete - No ObjectionReviewing Agency: Review Status:

Craig Long

craig.long@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

12/22/2025Status Date:

PWPRS Project Number: 2025-CIP-0000216 - Morrison Road Project

Reviewing Agency/Company: DOTI

Reviewers Name: craig long

Reviewers Phone: 7209134519

Reviewers Email: 720-913-4519

Approval Status: Approved with conditions

Comments: 

comment

Attachment: 2025-CIP-252 Morrison Rd CL.pdf

Status: Review Complete - No Objection

Additional Internal Review 10 Review Complete - No ObjectionReviewing Agency: Review Status:

2025-CIP-0000216

REDLINES uploaded to E-review webpage
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Master ID:

Review ID:

Location:

Project Type:

Review Phase:

Review End Date:

2019-PROJMSTR-0000252

2025-CIP-0000216

Capital Project Engineering Plan (CPEP)

3rd, Final, or 95% Plan (10 working days)

12/19/2025

Any denials listed below must be rectified in writing to this office before project approval is granted.

Damoni Rems

Damoni.Rems@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

12/22/2025Status Date:

PWPRS Project Number: 2025-CIP-0000216 - Morrison Road Project

Reviewing Agency/Company: DOTI -PDA-Specialty Services (ROW Real Estate)

Reviewers Name: Damoni Rems

Reviewers Phone: 3037103124

Reviewers Email: Damoni.Rems@Denvergov.org

Approval Status: Approved with conditions

Comments: 

There are ROW easements and acquisitions in progress that are necessary for multiple parcels within the project area 

for both the North and South (95%), which are not complete. The 100% plans or bid set should include "No work 

zones" and clearly identify on the plans the "No Work Zones" in the event these are not complete prior to 

construction bid and future construction.

Status: Review Complete - No Objection

External Referral 1 No ResponseReviewing Agency: Review Status:

Matt Aguirre

Matthew.Aguirre@atkinsrealis.com

Reviewers Name:

Reviewers Email:

Comments:

12/22/2025Status Date:

Status: No Response

External Referral 2 Review Complete - ObjectionReviewing Agency: Review Status:

Clayton Woodruff

clayton.woodruff@rtd-denver.com

Reviewers Name:

Reviewers Email:

Comments:

12/22/2025Status Date:

PWPRS Project Number: 2025-CIP-0000216 - Morrison Road Project

Reviewing Agency/Company: RTD

Reviewers Name: clayton woodruff

Reviewers Phone: 3032992943

Reviewers Email: Clayton.Woodruff@RTD-Denver.com

Approval Status: Denied

Comments: 

Project Name: 2019PM0000252 - Morrison Road Improvements - 2025-CIP-0000216 - 95pct Plans

Department Comments

Bus Operations No exceptions

Status: Review Complete - Objection

2025-CIP-0000216
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Master ID:

Review ID:

Location:

Project Type:

Review Phase:

Review End Date:

2019-PROJMSTR-0000252

2025-CIP-0000216

Capital Project Engineering Plan (CPEP)

3rd, Final, or 95% Plan (10 working days)

12/19/2025

Any denials listed below must be rectified in writing to this office before project approval is granted.

Bus Stop Program No exceptions

Commuter Rail No exceptions

Construction Management No exceptions

Engineering "• General: Please provide grading details (spot elevations or slope arrows) for the bus islands so that 

RTD staff can verify that the islands are designed to be ADA compliant. Calling out slopes will also be a benefit 

during construction so that the islands will meet ADA requirements post construction.

• Sheet 35, STA 81+25 detail: Placing the bus stop sign short of the end of the in-street bus pad will partially negate 

the purpose of the bus pad as the rear of the bus will not stop on the bus pad. The curb ramp should be relocated to 

the right side of the bus island

• Sheet 37: The SW-bound stop in the intersection at Tennessee needs to be relocated to the southwest. There is a 

planned route that will travel west-bound on Tennessee and turn left onto Morrison Rd and having the stop in it’s 

current location will prevent the route from utilizing that stop. RTD staff provided this comment in the 30% plans and 

it was not addressed • The existing stop on Quitman that is in the 90% plan is problematic. Currently with the bulb 

out that was constructed there is not an acceptable tapper in and out of the stop to allow for the buses to get in and 

out of the stop. One of the phases of this project should modify the existing bulb out SBFS to allow for the bus to be 

able to service this stop on the bulb out prior to the drive way.

Light Rail No exceptions

Real Property No exceptions

Service Development No exceptions

Transit Oriented Development No exceptions

Utilities No exceptions

This review is for Design concepts and to identify any necessary improvements to RTD stops and property affected 

by the design. This review of the plans does not eliminate the need to acquire, and/or go through the acquisition 

process of any agreements, easements or permits that may be required by the RTD for any work on or around our 

facilities and property.

DOTI: Transportation Signal Review No ResponseReviewing Agency: Review Status:

Michelle Melonakis

Michelle.Melonakis@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

12/22/2025Status Date:

Status: No Response

2025-CIP-0000216


