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www.denvergov.org/pwera

Department of Public Works

Smith Rd Bridge and Sandown Rd Bridge over Quebec
05/15/2026 Page 1 of 10

Master ID:

Review ID:

Location:

Project Type:

Review Phase:

Review End Date:

2023-PROJMSTR-0000149

2026-CIP-0000045

Capital Project Engineering Plan (CPEP)

4th, 100%, or Const Plan (10 working days)

05/03/2026

Any denials listed below must be rectified in writing to this office before project approval is granted.

City Project Manager Review No ResponseReviewing Agency: Review Status:

Jason Wennen

jason.wennen@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

05/11/2026Status Date:

Status: No Response

ERA Wastewater Review No ResponseReviewing Agency: Review Status:

group

DOTI.ER.Wastewater@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

05/11/2026Status Date:

Status: No Response

ERA Transportation Review No ResponseReviewing Agency: Review Status:

group

DOTI.Strategic@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

05/11/2026Status Date:

Status: No Response

ERA Materials Review No ResponseReviewing Agency: Review Status:

Kim Blair

Kim.Blair@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

05/11/2026Status Date:

Status: No Response

ERA Erosion Control Review No ResponseReviewing Agency: Review Status:

group

DOTI.ER.erosioncontrol@denvergov.org

Reviewers Name:

Reviewers Email:

2026-CIP-0000045
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Master ID:

Review ID:

Location:

Project Type:

Review Phase:

Review End Date:

2023-PROJMSTR-0000149

2026-CIP-0000045

Capital Project Engineering Plan (CPEP)

4th, 100%, or Const Plan (10 working days)

05/03/2026

Any denials listed below must be rectified in writing to this office before project approval is granted.

Comments:

05/11/2026Status Date:

Status: No Response

Reviewing Agency: DS Transportation Review                                                                           Review Status:Review Complete - No Objection

Mindy Christensen 

Mindy.Christensen@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

04/29/2026Status Date:

PWPRS Project Number: 2026-CIP-0000045 - Smith Rd Bridge and Sandown Rd Bridge over Quebec

Reviewing Agency/Company: DOTI EPR Transportation

Reviewers Name: Mindy Christensen

Reviewers Phone: 720-865-3216

Reviewers Email: mindy.christensen@denvergov.org

Approval Status: Approved

Comments:

Status: Review Complete - No Objection

Reviewing Agency: DS Wastewater Review                                                                           Review Status: Review Complete - No Objection

Philip Kim 

Philip.K im@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

04/27/2026Status Date:

Status: Review Complete - No Objection

PW Survey Review No ResponseReviewing Agency: Review Status:

Scott Castaneda

Scott.Castaneda@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

05/11/2026Status Date:

Status: No Response

Forestry Review No ResponseReviewing Agency: Review Status:

group

ForestryPlanReview@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

05/11/2026Status Date:

Status: No Response

2026-CIP-0000045
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Master ID:

Review ID:

Location:

Project Type:

Review Phase:

Review End Date:

2023-PROJMSTR-0000149

2026-CIP-0000045

Capital Project Engineering Plan (CPEP)

4th, 100%, or Const Plan (10 working days)

05/03/2026

Any denials listed below must be rectified in writing to this office before project approval is granted.

Reviewing Agency: DPR Parks QA                                                                                    Review Status: Review Complete - No Objection

Jennifer Cervera 

ParksQA_QC@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

05/01/2026Status Date:

Status: Review Complete - No Objection

PW Special Projects Review No ResponseReviewing Agency: Review Status:

group

pwspecialprojects@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

05/11/2026Status Date:

Status: No Response

Reviewing Agency: Dept Env Health Review                                                                           Review Status: Review Complete - No Objection

Joe Donlon 

Joseph.Donlon@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

05/11/2026Status Date:

Status: Review Complete - No Objection

PWCPM Review 1 No ResponseReviewing Agency: Review Status:

Joseph Cordts

joseph.cordts@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

05/11/2026Status Date:

Status: No Response

PWCPM Review 2 No ResponseReviewing Agency: Review Status:

Deborah Turner

deborah.turner@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

05/11/2026Status Date:

Status: No Response

WCPM Construction Review No ResponseReviewing Agency: Review Status:
2026-CIP-0000045
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Master ID:

Review ID:

Location:

Project Type:

Review Phase:

Review End Date:

2023-PROJMSTR-0000149

2026-CIP-0000045

Capital Project Engineering Plan (CPEP)

4th, 100%, or Const Plan (10 working days)

05/03/2026

Any denials listed below must be rectified in writing to this office before project approval is granted.

David Shaw

david.shaw@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

05/11/2026Status Date:

Status: No Response

Reviewing Agency: ERA Floodplain Review                                                                           Review Status: Review Complete - No Objection

Alysha Silva 

Alysha.Silva@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

05/11/2026Status Date:

Not in regulatory floodplain

Status: Review Complete - No Objection

Reviewing Agency: PW Construction Engineering Review                                                   Review Status: Review Complete - No Objection

Michael Holm 

Michael.Holm@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

04/27/2026Status Date:

Sawcuts in existing concrete pavement shall be done at existing joints as much as feasible.

The General Contractor shall obtain ROW permits to perform the work in the public Right-of-Way.

The General Contractor and all sub-contractors shall have a current and appropriate ROW license to perform their 

work.

Status: Review Complete - No Objection

PW Trans Safety Review No ResponseReviewing Agency: Review Status:

Elizabeth Rodriguez

Elizabeth.Rodriguez2@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

05/11/2026Status Date:

Status: No Response

PW Trans ITS Review No ResponseReviewing Agency: Review Status:

Michael Comstock

Michael.Comstock@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

05/11/2026Status Date:

Status: No Response

2026-CIP-0000045
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Smith Rd Bridge and Sandown Rd Bridge over Quebec
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Master ID:

Review ID:

Location:

Project Type:

Review Phase:

Review End Date:

2023-PROJMSTR-0000149

2026-CIP-0000045

Capital Project Engineering Plan (CPEP)

4th, 100%, or Const Plan (10 working days)

05/03/2026

Any denials listed below must be rectified in writing to this office before project approval is granted.

PW Trans Signal-TMC Review No ResponseReviewing Agency: Review Status:

Josh Raymond

josh.raymond@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

05/11/2026Status Date:

Status: No Response

DOTI Green Infrastructure Review No ResponseReviewing Agency: Review Status:

group

GI.Reviews@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

05/11/2026Status Date:

Status: No Response

PW Trans and Mobility Review No ResponseReviewing Agency: Review Status:

Brittany Price

brittany.price@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

05/11/2026Status Date:

Status: No Response

PW WW Maintenance Review No ResponseReviewing Agency: Review Status:

group

wmdreview@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

05/11/2026Status Date:

Status: No Response

Real Estate Mgmt Review No ResponseReviewing Agency: Review Status:

group

realestate@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

05/11/2026Status Date:

Status: No Response

PW CPM-Structural Review No ResponseReviewing Agency: Review Status:

2026-CIP-0000045
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Master ID:

Review ID:

Location:

Project Type:

Review Phase:

Review End Date:

2023-PROJMSTR-0000149

2026-CIP-0000045

Capital Project Engineering Plan (CPEP)

4th, 100%, or Const Plan (10 working days)

05/03/2026

Any denials listed below must be rectified in writing to this office before project approval is granted.

Katherine Devlin

DOTI.Bridges@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

05/11/2026Status Date:

Status: No Response

PW Utility Coord Review No ResponseReviewing Agency: Review Status:

Terri Goodwin

terri.goodwin@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

05/11/2026Status Date:

Status: No Response

Fire Prevention Review No ResponseReviewing Agency: Review Status:

group

FireCodeQuestions@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

05/11/2026Status Date:

Status: No Response

FasTracks North Review No ResponseReviewing Agency: Review Status:

Karl Brekke

karl.brekke@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

05/11/2026Status Date:

Status: No Response

Additional Internal Review 1 No ResponseReviewing Agency: Review Status:

Allison Thienpont

Allison.Thienpont@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

05/11/2026Status Date:

Status: No Response

Additional Internal Review 2 No ResponseReviewing Agency: Review Status:

2026-CIP-0000045
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Master ID:

Review ID:

Location:

Project Type:

Review Phase:

Review End Date:

2023-PROJMSTR-0000149

2026-CIP-0000045

Capital Project Engineering Plan (CPEP)

4th, 100%, or Const Plan (10 working days)

05/03/2026

Any denials listed below must be rectified in writing to this office before project approval is granted.

Lina Lawrence

Lina.Lawrence@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

05/11/2026Status Date:

Status: No Response

Additional Internal Review 3 No ResponseReviewing Agency: Review Status:

Elizabeth Rodriguez

Elizabeth.Rodriguez2@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

05/11/2026Status Date:

Status: No Response

Additional Internal Review 4 No ResponseReviewing Agency: Review Status:

Craig Long

Craig.Long@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

05/11/2026Status Date:

Status: No Response

Additional Internal Review 5 No ResponseReviewing Agency: Review Status:

Damoni Rems

Damoni.Rems@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

05/11/2026Status Date:

Status: No Response

External Referral 1 No ResponseReviewing Agency: Review Status:

Fabian Testa

Fabian.Testa@RTD-denver.com

Reviewers Name:

Reviewers Email:

Comments:

05/11/2026Status Date:

Status: No Response

External Referral 2 No ResponseReviewing Agency: Review Status:

2026-CIP-0000045
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Master ID:

Review ID:

Location:

Project Type:

Review Phase:

Review End Date:

2023-PROJMSTR-0000149

2026-CIP-0000045

Capital Project Engineering Plan (CPEP)

4th, 100%, or Const Plan (10 working days)

05/03/2026

Any denials listed below must be rectified in writing to this office before project approval is granted.

Mike Millage

Michael.Millage@RTD-denver.com

Reviewers Name:

Reviewers Email:

Comments:

05/11/2026Status Date:

Status: No Response

External Referral 3 No ResponseReviewing Agency: Review Status:

Clayton Woodruff

Clayton.Woodruff@RTD-denver.com

Reviewers Name:

Reviewers Email:

Comments:

05/11/2026Status Date:

Status: No Response

External Referral 4 No ResponseReviewing Agency: Review Status:

Engineering RTD

Engineering@RTD-denver.com

Reviewers Name:

Reviewers Email:

Comments:

05/11/2026Status Date:

Status: No Response

External Referral 5 No ResponseReviewing Agency: Review Status:

realproperty RTD

realproperty@RTD-denver.com

Reviewers Name:

Reviewers Email:

Comments:

05/11/2026Status Date:

Status: No Response

External Referral 6 No ResponseReviewing Agency: Review Status:

UtilityDesignConstruction RTD

UtilityDesignConstruction@RTD-denver.com

Reviewers Name:

Reviewers Email:

Comments:

05/11/2026Status Date:

Status: No Response

External Referral 7 No ResponseReviewing Agency: Review Status:

2026-CIP-0000045
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Master ID:

Review ID:

Location:

Project Type:

Review Phase:

Review End Date:

2023-PROJMSTR-0000149

2026-CIP-0000045

Capital Project Engineering Plan (CPEP)

4th, 100%, or Const Plan (10 working days)

05/03/2026

Any denials listed below must be rectified in writing to this office before project approval is granted.

Brendon Gesior

Brendon.Gesior@xcelenergy.com

Reviewers Name:

Reviewers Email:

Comments:

05/11/2026Status Date:

Status: No Response

External Referral 8 No ResponseReviewing Agency: Review Status:

Kela Naso

kela.naso@denverwater.org

Reviewers Name:

Reviewers Email:

Comments:

05/11/2026Status Date:

Status: No Response

External Referral 9 No ResponseReviewing Agency: Review Status:

Richard Koerner

rkoerner@olsson.com

Reviewers Name:

Reviewers Email:

Comments:

05/11/2026Status Date:

Status: No Response

External Referral 10 No ResponseReviewing Agency: Review Status:

Meredith Curran

meredith.curran@deainc.com

Reviewers Name:

Reviewers Email:

Comments:

05/11/2026Status Date:

Status: No Response

External Referral 11 No ResponseReviewing Agency: Review Status:

rtd

engineering@rtd-denver.com

Reviewers Name:

Reviewers Email:

Comments:

05/11/2026Status Date:

Status: No Response

DOTI: Transportation Signal Review No ResponseReviewing Agency: Review Status:

2026-CIP-0000045
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Master ID:

Review ID:

Location:

Project Type:

Review Phase:

Review End Date:

2023-PROJMSTR-0000149

2026-CIP-0000045

Capital Project Engineering Plan (CPEP)

4th, 100%, or Const Plan (10 working days)

05/03/2026

Any denials listed below must be rectified in writing to this office before project approval is granted.

Michelle Melonakis

Michelle.Melonakis@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

05/11/2026Status Date:

Status: No Response

2026-CIP-0000045


