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2023 Intersection Improvement Design
06/26/2026 Page 1 of 8

Master ID:

Review ID:

Location:

Submittal:

Project Type:

Review Phase:

Review End Date:

2025-PROJMSTR-0000143

2026-CIP-0000067

1

Capital Project Engineering Plan (CPEP)

4th, 100%, or Const Plan (10 working days)

06/25/2026

Any denials listed below must be rectified in writing to this office before project approval is granted.

City Project Manager Review No ResponseReviewing Agency: Review Status:

Rachael Vigil

rachael.vigil@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

06/26/2026Status Date:

Status: No Response

ERA Wastewater Review Review Complete - ObjectionReviewing Agency: Review Status:

Mike Sasarak

Mike.Sasarak@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

06/25/2026Status Date:

Status: Review Complete - Objection

ERA Materials Review No ResponseReviewing Agency: Review Status:

Kim Blair

Kim.Blair@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

06/26/2026Status Date:

Status: No Response

ERA Erosion Control Review Review Complete - No ObjectionReviewing Agency: Review Status:

Mike Sasarak

Mike.Sasarak@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

06/25/2026Status Date:

Status: Review Complete - No Objection

DS Transportation Review No ResponseReviewing Agency: Review Status:

Marco Cabanillas

Marco.Cabanillas@denvergov.org

Reviewers Name:

Reviewers Email:

2026-CIP-0000067
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Master ID:

Review ID:

Location:

Submittal:

Project Type:

Review Phase:

Review End Date:

2025-PROJMSTR-0000143

2026-CIP-0000067

1

Capital Project Engineering Plan (CPEP)

4th, 100%, or Const Plan (10 working days)

06/25/2026

Any denials listed below must be rectified in writing to this office before project approval is granted.

Comments:

06/26/2026Status Date:

Status: No Response

DS Wastewater Review No ResponseReviewing Agency: Review Status:

Brenden Marron

Brenden.Marron@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

06/26/2026Status Date:

Status: No Response

PW Survey Review Review Complete - No ObjectionReviewing Agency: Review Status:

Brian Pfohl

Brian.Pfohl@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

06/16/2026Status Date:

Status: Review Complete - No Objection

Forestry Review Review Complete - No ObjectionReviewing Agency: Review Status:

Eric Huetig

Eric.Huetig@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

06/17/2026Status Date:

NOTE: ROW-AFS TREES TO BE PROTECTED - OCF MUST INSPECT TREE PROTECTION PRIOR TO 

COMMENCEMENT OF CONSTRUCTION

Plan is approved with the following comments:

NW corner of 40th & Milwaukee: Proposed concrete install within tree protection zone is concerning as risk of 

considerable tree root damage is very high.  Prior to commencement of construction, DOTI/GC will be required to 

consult with OCF regarding installation & methods to minimize damage potential to adjacent tree.

ATTN: Any proposed changes to ROW after initial OCF approval must be reviewed and approved by our office prior 

to final SDP approval.

1. See attached “Required Tree Protection and Associated Penalties” document.  Distribute to general contractor 

and associated subcontractors at time of pre-construction meeting.  This document outlines responsibilities of all 

contractors when working on construction projects where Office of the City Forester has required protection of 

existing ROW and/or setback trees.

A. Existing trees required to be preserved in ROW and/or public place shall be protected per OCF standards and 

practices.  Tree protection shall be installed prior to issue of demolition/building permit, approved by the OCF, and 

shall remain as approved throughout construction.  No access, construction activities or storage of construction 

materials/debris/equipment shall take place within tree protection zones without prior written authorization from the 

OCF.

Status: Review Complete - No Objection

2026-CIP-0000067
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Master ID:

Review ID:

Location:

Submittal:

Project Type:

Review Phase:

Review End Date:

2025-PROJMSTR-0000143

2026-CIP-0000067

1

Capital Project Engineering Plan (CPEP)

4th, 100%, or Const Plan (10 working days)

06/25/2026

Any denials listed below must be rectified in writing to this office before project approval is granted.

DPR Parks QA Review Complete - No ObjectionReviewing Agency: Review Status:

Jennifer Cervera

ParksQA_QC@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

06/16/2026Status Date:

Status: Review Complete - No Objection

PW Special Projects Review No ResponseReviewing Agency: Review Status:

group

pwspecialprojects@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

06/26/2026Status Date:

Status: No Response

Dept Env Health Review Review Complete - No ObjectionReviewing Agency: Review Status:

Andy Whitty

Andy.Whitty@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

06/25/2026Status Date:

Approved. 

EQ has reconrds to suggest that a number of historical dry cleaning businesses have operated near the 33rd and 

Williams intersection. Based on limited excavation in project scope, EQ does not expect any contamination will be 

encountered. 

EQ can complete an environmental screen to support offsite disposal of soil at DADS landfill , if needed and by 

request.

Status: Review Complete - No Objection

PWCPM Review 1 No ResponseReviewing Agency: Review Status:

Joseph Cordts

joseph.cordts@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

06/26/2026Status Date:

Status: No Response

PWCPM Review 2 No ResponseReviewing Agency: Review Status:

Deborah Turner

deborah.turner@denvergov.org

Reviewers Name:

Reviewers Email:

06/26/2026Status Date:

2026-CIP-0000067
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Master ID:

Review ID:

Location:
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Project Type:

Review Phase:

Review End Date:

2025-PROJMSTR-0000143

2026-CIP-0000067

1

Capital Project Engineering Plan (CPEP)

4th, 100%, or Const Plan (10 working days)

06/25/2026

Any denials listed below must be rectified in writing to this office before project approval is granted.

Comments:

Status: No Response

WCPM Construction Review No ResponseReviewing Agency: Review Status:

David Shaw

david.shaw@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

06/26/2026Status Date:

Status: No Response

ERA Floodplain Review Review Complete - ObjectionReviewing Agency: Review Status:

Alysha Silva

Alysha.Silva@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

06/16/2026Status Date:

All floodplain comments made on previous CIP review still apply. Below are general comments from the previous 

review that did not appear to be addressed with this submittal.

FLOODPLAIN PERMIT APPLICATION: All projects proposing work in the regulatory floodplain are required to 

obtain a Floodplain Permit. 

As currently proposed this project can permitted under a General Floodplain Permit, 

https://denvergov.org/files/assets/public/v/1/doti/documents/programsservices/flood/2026/general-floodplain-permit

s-program-01.01.2026.pdf. As this project progresses, if the improvements that are in the regulatory floodplain are 

modified the General Floodplain Permit may not be an option and the project may be required to submit for a Standard 

Floodplain Permit. Please see the General Floodplain Permit Program document located on the denvergov.org/flood 

webpage under Helpful Documentation for specific submittal requirements. 

The applicability of the General Floodplain Permit is at the sole discretion of the Denver Floodplain Management 

Group and is intended for low-risk work in the floodplain that does not require hydraulic modeling or trigger other 

floodplain requirements. The Denver Floodplain Management Group reserves the right to require a standard 

Floodplain Permit for any reason.

You must submit for the floodplain permit before this objection on the CIP will be cleared.

PLANS: Show and label the floodplain and floodway boundaries and Flood Zone(s). Add the following Floodplain 

Note to identify the effective FIRM information: FLOODPLAIN NOTE: THIS PROJECT PROPOSES WORK IN THE 

ZONE [FLOOD ZONE] FLOODPLAIN OF [DRAINAGEWAY] AS SHOWN ON FEMA FIRM, MAP NUMBER 

0800460xxx, MAP REVISED [EFFECTIVE DATE]. Floodplain layers (taken from FEMA's National Flood Hazard Layer) 

can be downloaded from FEMA's Map Service Center free of charge at (https://hazards.fema.gov/femaportal/NFHL/).  

No fill, new obstructions, or new structures are allowed in the Floodway. 

Status: Review Complete - Objection

2026-CIP-0000067
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Master ID:

Review ID:

Location:

Submittal:

Project Type:

Review Phase:

Review End Date:

2025-PROJMSTR-0000143

2026-CIP-0000067

1

Capital Project Engineering Plan (CPEP)

4th, 100%, or Const Plan (10 working days)

06/25/2026

Any denials listed below must be rectified in writing to this office before project approval is granted.

Perry & Lakewood Gulch: Signing & Striping 

Dunkirk & 53rd: Removal Plan, Civil Plans, Profile Sheets, Intersection Details, Signing & Striping

PW Construction Engineering Review Review Complete - No ObjectionReviewing Agency: Review Status:

Michael Holm

Michael.Holm@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

06/15/2026Status Date:

Status: Review Complete - No Objection

PW Trans Safety Review No ResponseReviewing Agency: Review Status:

Amy Rens

Amy.Rens@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

06/26/2026Status Date:

Status: No Response

PW Trans ITS Review No ResponseReviewing Agency: Review Status:

Michael Comstock

Michael.Comstock@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

06/26/2026Status Date:

Status: No Response

PW Trans Signal-TMC Review No ResponseReviewing Agency: Review Status:

Josh Raymond

josh.raymond@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

06/26/2026Status Date:

Status: No Response

DOTI Green Infrastructure Review No ResponseReviewing Agency: Review Status:

group

GI.Reviews@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

06/26/2026Status Date:

Status: No Response

2026-CIP-0000067
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Master ID:

Review ID:

Location:

Submittal:

Project Type:

Review Phase:

Review End Date:

2025-PROJMSTR-0000143

2026-CIP-0000067

1

Capital Project Engineering Plan (CPEP)

4th, 100%, or Const Plan (10 working days)

06/25/2026

Any denials listed below must be rectified in writing to this office before project approval is granted.

PW Trans and Mobility Review No ResponseReviewing Agency: Review Status:

Brittany Price

brittany.price@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

06/26/2026Status Date:

Status: No Response

PW WW Maintenance Review Review Complete - ObjectionReviewing Agency: Review Status:

group

wmdreview@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

06/26/2026Status Date:

PWPRS Project Number: 2026-CIP-0000067 - 2023 Intersection Improvement Design

Reviewing Agency/Company: WW Construction

Reviewers Name: Mark Gehrke

Reviewers Phone: 303-446-3427

Reviewers Email: mark.gehrke@denvergov.org

Approval Status: Approved with conditions

Comments: 

See attached redlines.

Attachment: 2023 Group 1 100pct 2026-06-10-mwg.pdf

Status: Review Complete - Objection

PW CPM-Structural Review Review Complete - No ObjectionReviewing Agency: Review Status:

Katherine Devlin

DOTI.Bridges@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

06/16/2026Status Date:

Status: Review Complete - No Objection

Fire Prevention Review No ResponseReviewing Agency: Review Status:

group

FireCodeQuestions@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

06/26/2026Status Date:

Status: No Response

2026-CIP-0000067

REDLINES uploaded to E-Review webpage
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2025-PROJMSTR-0000143
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1

Capital Project Engineering Plan (CPEP)

4th, 100%, or Const Plan (10 working days)

06/25/2026

Any denials listed below must be rectified in writing to this office before project approval is granted.

Additional Internal Review 1 No ResponseReviewing Agency: Review Status:

Allison Thienpont

allison.thienpont@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

06/26/2026Status Date:

Status: No Response

Additional Internal Review 2 Review Complete - No ObjectionReviewing Agency: Review Status:

Jon Johnson

Jonathan.Johnson@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

06/26/2026Status Date:

PWPRS Project Number: 2026-CIP-0000067 - 2023 Intersection Improvement Design

Reviewing Agency/Company: DOTI/City and County of Denver

Reviewers Name: Jonathan Johnson

Reviewers Phone: 720-913-4553

Reviewers Email: jonathan.johnson@denvergov.org

Approval Status: Approved

Comments:

Status: Review Complete - No Objection

Additional Internal Review 3 No ResponseReviewing Agency: Review Status:

Kristine Najar

Kristine.Najar@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

06/26/2026Status Date:

Status: No Response

Additional Internal Review 4 No ResponseReviewing Agency: Review Status:

Amy Foreman

Amy.Foreman@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

06/26/2026Status Date:

Status: No Response

Additional Internal Review 5 No ResponseReviewing Agency: Review Status:

2026-CIP-0000067
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Master ID:

Review ID:

Location:

Submittal:

Project Type:

Review Phase:

Review End Date:

2025-PROJMSTR-0000143

2026-CIP-0000067

1

Capital Project Engineering Plan (CPEP)

4th, 100%, or Const Plan (10 working days)

06/25/2026

Any denials listed below must be rectified in writing to this office before project approval is granted.

Craig Long

Craig.Long@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

06/26/2026Status Date:

Status: No Response

Additional Internal Review 6 No ResponseReviewing Agency: Review Status:

Damoni Rems

Damoni.Rems@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

06/26/2026Status Date:

Status: No Response

Additional Internal Review 7 Review Complete - No ObjectionReviewing Agency: Review Status:

Jessica Stevens

jessica.stevens@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

06/24/2026Status Date:

The proposed intersection improvements provide an opportunity to align with other City and County of Denver 

efforts to reduce impervious cover, mitigate urban heat island effects, improve water quality and ecosystem health, 

and contribute to the vibrancy of Denver. 

For future projects, please consider the incorporation of Green Infrastructure where appropriate based on project 

scope and location. Coordination with the Division of Green Infrastructure early in project development could help to 

identify multi-benefit project opportunities.  

Where green infrastructure cannot reasonably be incorporated into a project, please consider the installation of low 

height, climate adaptive landscape in areas such as median refuge islands.

Status: Review Complete - No Objection

DOTI: Transportation Signal Review No ResponseReviewing Agency: Review Status:

Michelle Melonakis

Michelle.Melonakis@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

06/26/2026Status Date:

Status: No Response

2026-CIP-0000067


