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Master ID:

Review ID:

Location:

Project Type:

Review Phase:

Review End Date:

2026-PROJMSTR-0000225

2026-CIP-0000075

Outside Agency Transportation or Waterway

1st, Preliminary, or 30% Plan (10 working days)

07/15/2026

Any denials listed below must be rectified in writing to this office before project approval is granted.

City Project Manager Review Review Complete - No ObjectionReviewing Agency: Review Status:

Marco Cabanillas

Marco.Cabanillas@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

07/16/2026Status Date:

Status: Review Complete - No Objection

ERA Wastewater Review Review Complete - No ObjectionReviewing Agency: Review Status:

Danny Harris

Danny.Harris@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

07/15/2026Status Date:

1) Ensure Denver's current standard notes are included on the plans.

2) The scope of improvements is understood to disturb/expose subgrade of less than an acre and, therefore, not 

trigger MS4 water quality treatment compliance.  If that scope changes to exceed an acre of disturbance, please 

design for regulatory Water Quality compliance with the MS4.

3)  There is and existing public inlet in Quebec near the southern limits of the resurfacing plan.  Ensure that inlet is 

protected in place.

Status: Review Complete - No Objection

ERA Materials Review No ResponseReviewing Agency: Review Status:

Kim Blair

Kim.Blair@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

07/17/2026Status Date:

Status: No Response

ERA Erosion Control Review Review Complete - ObjectionReviewing Agency: Review Status:

Alysha Silva

Alysha.Silva@denvergov.org

Reviewers Name:

Reviewers Email:

07/14/2026Status Date:

Status: Review Complete - Objection

2026-CIP-0000075
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Master ID:

Review ID:

Location:

Project Type:

Review Phase:

Review End Date:

2026-PROJMSTR-0000225

2026-CIP-0000075

Outside Agency Transportation or Waterway

1st, Preliminary, or 30% Plan (10 working days)

07/15/2026

Any denials listed below must be rectified in writing to this office before project approval is granted.

Comments: 1. Due to the project’s proximity to a waterway, a Construction Activities Stormwater Discharge Permit (CASDP) is 

required.  

2. Please prepare CASDP package in accordance with the City guidelines found here: 

https://denvergov.org/Government/Agencies-Departments-Offices/Agencies-Departments-Offices-Directory/Depart

ment-of-Transportation-and-Infrastructure/Programs-Services/Wastewater-Management/Infrastructure/Engineering. 

To submit a new application online:

• Go to the E-permits website and sign into your account: denvergov.org/epermits

• Click Apply for a Permit under the Development Services tab

• Select the appropriate option from the Site Planning options

         o    For a new EC permit, select Erosion Control Plan

• When prompted to enter a project master, enter your project master number 2026-PROJMSTR-0000225

• Follow the prompts to enter application data and upload files

3. Please provide a response (or a copy of the project’s Technical Specifications) with the next submittal indicating 

when this project intends to obtain the required CASDP (prior to bid or after selecting the contractor).  If the 

applicant intends to pull the CASDP prior to bid the CASDP will need to be transferred to the contractor prior to the 

start of construction. It is not recommended that the CASDP be deferred to the contractor as this typically delays the 

start of construction by several weeks to months.

4. FYI, the final SWMP/EC Plans and Narrative will need to be signed and sealed by a Colorado licensed P.E. The 

review period for the CASDP is 3 weeks after intake and it should be anticipated that at least two reviews will be 

required prior to approval and issuance of the CASDP.

DS Transportation Review Review Complete - ObjectionReviewing Agency: Review Status:

Christopher Mueller

Christopher.Mueller@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

07/01/2026Status Date:

See redlines.

2026 07 01 cm transportation redlines CIP CDOT

Status: Review Complete - Objection

DS Wastewater Review Review Complete - No ObjectionReviewing Agency: Review Status:

Philip Kim

philip.kim@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

07/08/2026Status Date:

Applicant will need to apply for a formal CASDP.  See comments by ERA (Alysha Silva) for EC and floodplain 

comments.

Status: Review Complete - No Objection

PW Survey Review Review Complete - No ObjectionReviewing Agency: Review Status:

2026-CIP-0000075

REDLINES uploaded to E-review webpage
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Master ID:

Review ID:

Location:

Project Type:

Review Phase:

Review End Date:

2026-PROJMSTR-0000225

2026-CIP-0000075

Outside Agency Transportation or Waterway

1st, Preliminary, or 30% Plan (10 working days)

07/15/2026

Any denials listed below must be rectified in writing to this office before project approval is granted.

Johanna Lee

Johanna.Lee@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

07/02/2026Status Date:

Status: Review Complete - No Objection

Forestry Review No ResponseReviewing Agency: Review Status:

Darren Potucek

Darren.Potucek@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

07/17/2026Status Date:

Status: No Response

PW Special Projects Review No ResponseReviewing Agency: Review Status:

group

pwspecialprojects@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

07/17/2026Status Date:

Status: No Response

Dept Env Health Review Review Complete - No ObjectionReviewing Agency: Review Status:

Andy Whitty

Andy.Whitty@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

07/14/2026Status Date:

Status: Review Complete - No Objection

PWCPM Review 1 No ResponseReviewing Agency: Review Status:

Joseph Cordts

joseph.cordts@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

07/17/2026Status Date:

Status: No Response

WCPM Construction Review No ResponseReviewing Agency: Review Status:

2026-CIP-0000075
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Master ID:

Review ID:

Location:

Project Type:

Review Phase:

Review End Date:

2026-PROJMSTR-0000225

2026-CIP-0000075

Outside Agency Transportation or Waterway

1st, Preliminary, or 30% Plan (10 working days)

07/15/2026

Any denials listed below must be rectified in writing to this office before project approval is granted.

David Shaw

david.shaw@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

07/17/2026Status Date:

Status: No Response

ERA Floodplain Review Review Complete - ObjectionReviewing Agency: Review Status:

Alysha Silva

Alysha.Silva@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

07/13/2026Status Date:

A floodplain permit is required for this project and review comments have been sent via the General Floodplain Permit 

review, 2026-FLOOD-0000081. This objection will be cleared once there are no outstanding floodplain comments that 

will impact the design of the project.

Status: Review Complete - Objection

PW Construction Engineering Review No ResponseReviewing Agency: Review Status:

Kim Blair

Kim.Blair@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

07/17/2026Status Date:

Status: No Response

PW Trans Safety Review Review Complete - No ObjectionReviewing Agency: Review Status:

Elizabeth Rodriguez

elizabeth.rodriguez2@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

07/17/2026Status Date:

PWPRS Project Number: 2026-CIP-0000075 - CDOT - Proj. 26358 - SH35 R1 RESURFACING-BRIDGE

Reviewing Agency/Company: TME

Reviewers Name: Elizabeth Rodriguez

Reviewers Phone: 7208652875

Reviewers Email: elizabeth.rodriguez2@denvergov.org

Approval Status: Approved with conditions

Comments: 

Comments attached. Thank you.

Attachment: Pages from 25530 11th-quebec-plans-260619 - TME Reviewed.pdf

Status: Review Complete - No Objection

2026-CIP-0000075

REDLINES uploaded to E-review webpage
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Master ID:

Review ID:

Location:

Project Type:

Review Phase:

Review End Date:

2026-PROJMSTR-0000225

2026-CIP-0000075

Outside Agency Transportation or Waterway

1st, Preliminary, or 30% Plan (10 working days)

07/15/2026

Any denials listed below must be rectified in writing to this office before project approval is granted.

PW Trans ITS Review No ResponseReviewing Agency: Review Status:

Michael Comstock

Michael.Comstock@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

07/17/2026Status Date:

Status: No Response

PW Trans Signal-TMC Review No ResponseReviewing Agency: Review Status:

John Yu

john.yu@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

07/17/2026Status Date:

Status: No Response

DOTI Green Infrastructure Review No ResponseReviewing Agency: Review Status:

group

GI.Reviews@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

07/17/2026Status Date:

Status: No Response

PW Trans and Mobility Review No ResponseReviewing Agency: Review Status:

Brittany Price

brittany.price@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

07/17/2026Status Date:

Status: No Response

PW WW Maintenance Review No ResponseReviewing Agency: Review Status:

group

Selena.Klosowski@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

07/17/2026Status Date:

Status: No Response

PW CPM-Structural Review No ResponseReviewing Agency: Review Status:

2026-CIP-0000075
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Master ID:

Review ID:

Location:

Project Type:

Review Phase:

Review End Date:

2026-PROJMSTR-0000225

2026-CIP-0000075

Outside Agency Transportation or Waterway

1st, Preliminary, or 30% Plan (10 working days)

07/15/2026

Any denials listed below must be rectified in writing to this office before project approval is granted.

Katherine Devlin

DOTI.Bridges@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

07/17/2026Status Date:

Status: No Response

Fire Prevention Review No ResponseReviewing Agency: Review Status:

group

FireCodeQuestions@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

07/17/2026Status Date:

Status: No Response

DOTI: Transportation Signal Review No ResponseReviewing Agency: Review Status:

Michelle Melonakis

Michelle.Melonakis@denvergov.org

Reviewers Name:

Reviewers Email:

Comments:

07/17/2026Status Date:

Status: No Response

2026-CIP-0000075


